

From: Leighton Allenby <[REDACTED]>
To: Jeffrey Epstein <jeevacation@gmail.com>
Cc: LSJ - Anna Rodriquez <[REDACTED]>, NYC - Richard Kahn
<[REDACTED]>, Leighton Allenby <[REDACTED]>

Subject: Big N update

Date: Tue, 18 Aug 2015 02:27:27 +0000

Attachments: wheelhouse_1.jpg; wheelhouse_2.jpg; rebuilt_engines_4.jpg; rebuilt_engines_3.jpg; deck.jpg; new_underplating_1.jpg; new_underplating_2.jpg

Boscoe, Anna and I meet with Gene Jr today to review progress of Big N.

1. Boscoe will start tomorrow to finish small items so he has completed before he goes away from 9/1 to 9/13 for some minor surgery. (approx 35 hrs to complete)
 1. fill engines with oil and coolant
 2. install new clamps and hoses where needed
 3. install parts list
2. Hydraulic install completed by tomorrow and then fill system and test
3. Rebuild battery boxes - they built to large, batteries will move around - they agreed with Boscoe
4. They are finishing the plating and side plate repairs/testing the welds and re-welding where needed - looks great
 1. they found 12 more small areas to spot plate - no additional cost
5. Last week in August they will side and bottom sand, prime & paint Big N
6. 1st week in September launch and sea trial and make final adjustment/modifications
7. Returned to us by September 4th - to be confirmed on August 28th

pictures attached

Rich,
As I mentioned to you Boscoe is staying on top of welders for quality of welds. He noticed and pointed out a few welds that were not correct and Gene will correct. He is looking out for Mr. Epstein. They also want to update radar and GPS - roscoe is pushing them to find someone to fix. Gene Jr said \$10k to update to new Garmin - We told him to make repairs and fix - no need to replace for what we do with the barge.

Leighton Allenby
Director of Properties
[REDACTED]