

**From:** Brice Gordon <[REDACTED]>

**To:** Jeffrey Epstein <jeevacation@gmail.com>

**Cc:** Rich Kahn <[REDACTED]>, Zorro Ranch <zorro.office@gmail.com>

**Subject:** ZDC EGP 1/18

**Date:** Mon, 18 Jan 2016 19:05:42 +0000

**Attachments:** IMG\_2117.JPG; IMG\_2118.JPG; IMG\_2119.JPG; IMG\_2120.JPG; IMG\_2121.JPG;  
IMG\_2122.JPG; IMG\_2123.JPG; IMG\_2124.JPG; IMG\_2125.JPG; IMG\_2126.JPG;  
IMG\_2127.JPG; IMG\_2128.JPG; IMG\_2129.JPG; IMG\_2130.JPG; IMG\_2131.JPG;  
IMG\_2132.JPG; IMG\_2133.JPG; IMG\_2134.JPG; IMG\_2135.JPG; IMG\_2136.JPG;  
IMG\_2137.JPG

---

Jeffrey

Attached progress photo's of the EGP

We managed to haul and spread dirt last week while the ground was frozen in the morning.

Unfortunately daytime temps are going to be in the mid 40's this week, therefore we cannot haul or spread dirt.

Basically road conditions are a muddy mess right now

Once condition become favorable again to spread dirt, we will aim to achieve rough grade.

--

**Brice Gordon**

Stanley, NM

Ph: [REDACTED]