

From: Brice Gordon <[REDACTED]>
To: Jeffrey Epstein <jeevacation@gmail.com>
Cc: Rich Kahn <[REDACTED]>, Zorro Ranch <[REDACTED]>
Subject: Fwd: DW Link
Date: Thu, 21 Jul 2016 23:03:58 +0000

Jeffrey

attached e mail from Future Tech for your reference

The new Dragonwave Radios will not be available for proposed install date Aug 1st

Future Tech have outlined 2 options

1. Delay install until Aug 8th, New Radio's maybe available, if not - loaner radio's will be installed.
New Radio's would need be installed at a later date.
2. Keep to original install date of August 1st using Loaner Radio's, New Radio's would need to be installed at a later date.

I will have an update from Centurylink tomorrow afternoon regarding deliver of circuit.

regards Brice

----- Forwarded message -----

From: Chris Cappiello <[REDACTED]>
Date: Thu, Jul 21, 2016 at 3:10 PM
Subject: DW Link
To: "[REDACTED]" <[REDACTED]>

Hello Brice

Unfortunately we have been notified that there has been a delay in production of Dragonwave's new HEMC radios. Originally they were due to ship on the 29th of July but that date has now slipped.

We have identified two options.

1. We can have Dragonwave ship their compact+ radios to you by the 8th. We would have our team on site the week of the 8th with the hopes that the HEMC radios would be available then for install. If these HEMC radios were available and installed we would just ship back the compact+ radios. If these HEMC radios were not available we would go ahead and install the compact+ radios giving you a temporary 300 MB solution. This solution would need to be swapped out at a later date. We would just need to charge a remob fee to cover additional travel cost.
2. We can mobilize into market on the 31st and have the temporary compact+ 300 link installed. We would then remobilize at a later date to install the MC radios. We would just need to charge a remob fee to cover travel costs.

*The compact+ radios and install materials would be provided as loaners free of charge from Dragonwave.

I do apologize for this inconvenience. We wanted to take advantage of the latest and greatest technology but with that always comes inherent risks.

Please let us know which way you would like us to proceed as soon as you can so we can plan accordingly.

Best regards,

Chris Cappiello
Director of Business Development
Future Technologies Venture, LLC

P: [REDACTED]
E: [REDACTED]



--
Brice Gordon
Stanley, NM

Ph: [REDACTED]