

From: Brice Gordon <[REDACTED]>
To: Jeffrey Epstein <jeevacation@gmail.com>
Cc: Zorro Ranch <zorro.office@gmail.com>
Subject: Re:
Date: Mon, 11 May 2015 15:40:12 +0000

Project Status below

Movie Room:

New equipment install completed

Gun Cabinet panels and refurbishment of Blackouts, completion 13 th May

Chaises and Chairs ordered, estimated delivery 22nd June

Pool/Gym system

Work to be completed 19th May

Surge Protection

Work to be completed 19th May

Main Distribution Pumps

New Skid ordered, estimated delivery, last week of May, 3 day install.

Present status, have one pump running, manual operation only,.

I can not control the cooling tower make up water cycles therefore only have poolpak online to lessen demand on cooling tower.

All other heat pumps are off.

Irrigation is running . I can not guarantee how long this motor will last.

Outdoor Rugs

Ordered, expect delivery date estimated first week of June

Bunkhouse Sofa ordered due mid June

Outside Furniture Lodge

Sourced material to construct furniture, it appears it will be more economic to purchase rather than make "in house" will have firm numbers Wed

JJ's

Bunkhouse windows and doors have been ordered, install scheduled for last week of June

Lodge Deck Roof, install scheduled for the 18th May, 3 days work.

LV Tennis Court resurface, Scheduled for after Memorial Weekend, need warmer dryer weather pattern

Painting

Workshop and wash bay interior completed

Pole Barn and Eaves of Workshops completion this week

Picket Fences/Fence Line - RC & LV, need warmer temps and consistence weather pattern, Estimate starting next week if possible.

BH once windows doors installed

Chees fountain basin sealed, completed

Landscaping

Hydroseeder, ordered awaiting delivery date confirmation, estimated mid June

Seed is on sight
Laying of Sod Pool area, completion 13 May,
Westwind Landscape Con will be submitting proposal for Log Cabin today, Planter Beds MH due Wednesday.
Lindens for Chess Set area to be picked up this week
Still sourcing large cottonwoods for RC
LV spring cleaning, mulch and irrigation repairs completed.

regards Brice

On Mon, May 11, 2015 at 7:51 AM, jeffrey E. <jeevacation@gmail.com> wrote:
status of projects?

--

please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

--

Brice Gordon

Stanley, NM

Ph 