

From: Richard Kahn <[REDACTED]>

To: "jeffrey E." <jeevacation@gmail.com>

Subject: PBI windows

Date: Fri, 26 May 2017 19:38:24 +0000

Inline-Images: IMG_0512.JPG; IMG_3040.JPG; IMG_3053.JPG; IMG_0513.JPG; IMG_3038.JPG; IMG_0548.JPG; image003.jpg

still waiting on confirmations of windows completed - count and location vs open (location)

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

Begin forwarded message:

From: Scott Fullwood <[REDACTED]>

Subject: Re:

Date: May 26, 2017 at 9:57:33 AM EDT

To: Richard Kahn <[REDACTED]>

Richard we will be finishing the openings recently installed for the owner to use the home on June 2 we are trying to get the exterior stucco and interior drywall completed at each of the openings that are near complete. Due to the nature of the residence we treat the home with care, this takes a lot of time, we set up full protection for each opening covering and protecting in all interior areas. also we have been working with framing conditions that must be built to except the strap required for installation and satisfy the inspector on each opening.

This leaves 6 openings to be completed at this time.
please see the pictures attached if you have any questions please reply or call.

Thank you for your business.

 Inline image 9

 Inline image 12

 Inline image 14

Kind Regards,

Scott Fullwood

Coastal Windows and Doors, LLC.

████████████████████


8300 Resource Drive

West Palm Beach, FL 33404

████████████████████

████████████████████

████████████████████



On Thu, May 25, 2017 at 5:54 PM, Richard Kahn <[REDACTED]> wrote:

it is now two days i am waiting to send mr epstein an explanation
please send as promised the past two days..
thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel [REDACTED]
fax [REDACTED]
cell [REDACTED]