

From: Richard Kahn <[REDACTED]>
To: Jeffrey Epstein <jeevacation@gmail.com>
Subject: Fwd: STC/LSJ Internet Update
Date: Thu, 18 Dec 2014 13:20:12 +0000

Update from Terrence

Sent from my iPhone

Begin forwarded message:

From: Terrence Rabsatt <[REDACTED]>
Date: December 18, 2014 at 5:55:56 AM EST
To: Jermaine Ruan <[REDACTED]>
Cc: Daphne Wallace <[REDACTED]>, Richard Kahn <[REDACTED]>, Jeanne Brennan <[REDACTED]>, Cecile deJongh <[REDACTED]>
Subject: STC/LSJ Internet Update

Good Morning,

Here's a quick update as of December 17, the St Thomas side of the project is 90% complete. That means STC is up and running. Missing only the controller, for the wifi tie in. I had a lot of problems and issues with the systems in Choices network. I had to change from redline to Radwin to accommodate Choices infrastructure. I had to take down the 40' tower because Choice wanted to charge a monthly fee. The radio is mounted on choices pole and all is well. The biggest problem was the DW radios. I had to upgrade the as choice is upgrading there system and we would have had to upgrade them in February anyway so I though best I do it from now and avoid the headache. They are now 18ghz 40mhz Band1 with 100 meg capacity. The radios cost a extra \$1800.00 and we saved \$600.00 on the Radwin to redline change for a difference of \$1200.00. The new brackets and antennas for the DW radios are in place and the radio on the st Thomas side is being installed today. Was going to be at 9:00 but I can't climb and still be on the phone for the meeting at 10:00. I will have the St Thomas side finish by Friday. Now for LSJ, Danny has finish everything I needed as of Wednesday and once the DW is pointed and functioning on Choices network I will start the install on LSJ. The extra links have not reached yet also, another issue with getting the latest and he didn't have those on hold for me. The rain has been stopping us from working and it's not any better today. Once it rains we need the tower to dry good before anybody climbs and work on it.

I will be leaving island for the Xmas holidays and will return on the 30th.

I expect to 2 weeks on LSJ to complete the project. Danny and myself have everything in place for a smooth install and transfer over.

If anybody has any questions feel free to contact me.

Regards,
Terrence Rabsatt
[REDACTED]

On Dec 17, 2014, at 4:54 PM, Jermaine Ruan <[REDACTED]> wrote:

Good day All,

The meeting scheduled for 10 AM Local (9 EST).

Regards
JRuan

Terrence:
What time do you want to begin taking pictures?

From: Terrence Rabsatt [mailto: [REDACTED]]
Sent: Wednesday, December 17, 2014 4:27 PM
To: Daphne Wallace
Cc: Richard Kahn; Jeanne Brennan; Cecile deJongh; Jermaine Ruan
Subject: Re: STC Internet - December 8, 2014

Hi sure about 10:00am. This way I can write a email and have Jermaine take some pictures.

Regards,
Terrence Rabsatt
[REDACTED]

On Dec 17, 2014, at 4:06 PM, Daphne Wallace < [REDACTED] > wrote:

Greetings Terrence,

Can you be available tomorrow morning. We are open to time suggestions, Daphne

On Wed, Dec 17, 2014 at 11:43 AM, Terrence Rabsatt < [REDACTED] > wrote:

Hi,
I can be available anytime after 4:00. If that works for you.

Terrence Rabsatt
[REDACTED]

On Dec 17, 2014, at 9:38 AM, Richard Kahn < [REDACTED] > wrote:

i never heard from you last week
can we please set a time to speak today for you to give us all an update and timeline
thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

On Dec 10, 2014, at 7:02 PM, Terrence Rabsatt <[REDACTED]> wrote:

Good evening,
I will call you in the morning.
Just getting in and I didn't see this email earlier.

Terrence Rabsatt
[1-340-201-1331](tel:1-340-201-1331)

On Dec 10, 2014, at 1:36 PM, Richard Kahn <[REDACTED]> wrote:

Terrence can you please call me for a status update of STT and LSJE
Thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel [212-971-1306](tel:212-971-1306)
fax [646-350-0954](tel:646-350-0954)
cell [917-414-7584](tel:917-414-7584)

On Dec 8, 2014, at 12:36 PM, Daphne Wallace <[REDACTED]> wrote:

Greetings to All,

Per Terrence:

STC internet is up and running. Tested 10 mb speed.

The following are the IP addresses:

66.185.40.198
255.255.255.252
66.185.40.197
DNS - 66.185.33.226
Secondary - 66.185.33.230

Kind regards, Daphne

