

From: Richard Kahn <[REDACTED]>

To: Jeffrey Epstein <jeevacation@gmail.com>

Subject: FW: Update

Date: Fri, 06 Feb 2015 11:27:06 +0000

From: Terrence Rabsatt <[REDACTED]>

Date: Friday, February 6, 2015 at 5:17 AM

To: Richard Kahn <[REDACTED]>, Jeanne Brennan <[REDACTED]>, Cecile deJongh <[REDACTED]>, Jermaine Ruan <[REDACTED]>

Cc: Ann Rodriquez <[REDACTED]>

Subject: Update

Good Day All,

I am in the final stage of the wifi project. Let me start with what's completed : Cabanas, Gym, and blue beach. I will be installing the master bedroom, mst. bath, kitchen, white table, library, and kite house. These units are all programmed and it's just a matter of taking out the apple extreme and replacing them. Flag pole pool has a small problem as we have a apple express used there for airplay. I recommend getting a airplay preamp that will work seamlessly with any network we install "future proof" see bottom of email it's my recommended unit.

Now the hard stuff, Danny will be cutting the whole in five palms today and I will be installing those units as well which I also have programmed already. I am having trouble with the tower height. I will also be on St Thomas trying to tweak the signal some more. We are not getting the full bandwidth presently. I'm at 56 Rssi and I need to get it down to a 36 Rssi.

It's very challenging working around Mr. J E schedule, so I don't see finishing today at all. Installation of all equipment will be completed, but I will need some time to tweak and do a walk through.

At the end of today I will update everyone again.

Marantz AV7701

Home theater preamp/processor with Apple® AirPlay®

Item #: 642AV7701

Regards,

Terrence Rabsatt

T's Computer Services

SmarthomesVI

"We put the brains in your Home"

[REDACTED]