



Palm Beach Estate Report



Select a View

- All Events
- Calendar
- Current Events
- JE Report**
- Active Projects

Actions

- Alert me
- Export to spreadsheet
- Modify settings and columns

[New Item](#) | [Filter](#) | [Edit in Datasheet](#) | [Link to Outlook](#)

Status	Proj No.	Proj Name	Information	Responsibility	Photo/Attach	JE Directive	JE Comments
							Count = 1
Info/Status	61	Interior Light Fixture Installation	4/6 - [REDACTED] working on options, will forward ASAP	[REDACTED]	No		
Info/Status	62	Generator	4/6 - Revised contract forwarded to DI for review 4/9 - DI & Brice reviewed concerns. Resubmitted contract to company, requesting revisions. Expect final contract 4/17	Karen	No		
Info/Status	64	Salt Water Fish Tank	3/30 - Story submitted a proposal to JEE, it was rejected, but requested investigating a possible used tank	[REDACTED]	No		
Info/Status	65	Landscaping Improvements	4/7 - Contacted Alan Stopek who forwarded info & contact (Bob) for travertine base for sculpture & edging samples for around Foxtail Palms 4/10 - Bob was on site reviewing scope of work JEE was informed of contact & Brice will make contact ASAP	Karen	No		
Info/Status	66	Carpet Replacement	4/6 - Once back in NYC will make contact	[REDACTED]	No		
Info/Status	68	Door Mats - Exterior	4/3 - JEE approved moving forward with Coco Mats, Pool Blue with 4 inch border 4/6 - Forwarded design to company	Karen	No		
Info/Status	69	Patio Work	4/7 - Alan Stopek forwarded info & contact for patio work. Brice will make contact & get options ASAP	[REDACTED]	No		
Info/Status	73	Boat Winch Purchase	1/27 - GM requested investigating purchase of a boat winch. Larry will forward proposal ASAP 3/30 - Should LV continue looking into this purchase?	Larry V	No		