




Zorro Ranch Estate Report



Select a View

- [All Events](#)
- [Calendar](#)
- [Current Events](#)
- [JE Report](#)
- [Active Projects](#)

Actions

- [Alert me](#)
- [Export to spreadsheet](#)
- [Modify settings and columns](#)

[New Item](#) |
 [Filter](#) |
 [Edit in Datasheet](#) |
 [Link to Outlook](#)

Status	Proj No.	Proj Name	Information	Responsibility	Photo/Attch	JE Directive	JE Comment
Info/Status	41	Permitted/Leased Land - Business Lease	4/13 - F. Bond will contact the State to schedule an on site assessment for fees etc	Brice/Karen	No	.	
Info/Status	55	New Estancia Fountain	4/6 - 1st contractor on site 4/15 to rebid for installation of fountain	Brice/Karen	No		
Info/Status	99	Refurbishment Landscape Lights - MH	4/6 - Installation at MH 80% complete, awaiting light controler, due on site 4/16	Brice/Karen	No		
Info/Status	105	Exterior Stucco Repairs at MH	3/28 - JEE has approved completing a test area around the outside of the pool - Stucco/Waterproofing/Painting. 4/15 - 1st contractor due on site	Brice/Karen	No		
On Hold	103	Resealing Wood - Stables & Adobe	10/14 - On Hold. Project will be completed in the Spring	Brice/Karen	No		