



Zorro Ranch Estate Report



Select a View

- [All Events](#)
- [Calendar](#)
- [Current Events](#)
- [JE Report](#)
- [Active Projects](#)

Actions

- [Alert me](#)
- [Export to spreadsheet](#)
- [Modify settings and columns](#)

Status	Proj No.	Proj Name	Information	Responsibility	Photo/Attch	JE Directive	JE Comment
Completed	99	Refurbishment Landscape Lights - MH	5/1 - Project Complete	Brice/Karen	No		
Info/Status	41	Permitted/Leased Land - Business Lease	5/4 - Awaiting date for an on site assessment for fees etc by NM State	Brice/Karen	No		
Info/Status	55	New Estancia Fountain	4/29 - Contractor back on site to review Estancia access. Expect estimate 5/7	Brice/Karen	No		
Info/Status	103	Resealing Wood - Stables & Adobe	4/20 - Due to cold weather, start date expected mid May	Brice/Karen	No		
Info/Status	105	Exterior Stucco Repairs at MH	5/1 - Received estimate, will review & forward ASAP	Brice/Karen	No		
Info/Status	111	Refurbishment RC	5/4 - Pickets around Adobe removed, new irrigation lines installed & electrical reburned deeper. Attached photo	Brice/Karen	Yes		
Info/Status	112	Mech Workshops/Wash Pad Construction	5/4 - Project on hold until after visit	Brice/Karen	No		