



Palm Beach Estate Report



Select a View

- All Events
- Calendar
- Current Events
- JE Report**
- Active Projects

Actions

- Alert me
- Export to spreadsheet
- Modify settings and columns

[New Item](#) | [Filter](#) | [Edit in Datasheet](#) | [Link to Outlook](#)

Status	Proj No.	Proj Name	Information	Responsibility	Photo/Atch	JE Directive	JE Comments
Count = 1							
Info/Status	61	Interior Light Fixture Installation	5/25 - Still awaiting [redacted] directions [redacted]	[redacted]	No		
Info/Status	62	Generator	5/25 - On hold untill further notice	Karen	No		
Info/Status	64	Salt Water Fish Tank	4/27 - Story will continue to submit options to JEE for possible used tanks as they arise	[redacted]	No		
Info/Status	65	Landscaping Improvements	5/25 - Awaiting direction from JEE	Karen	No		
Info/Status	66	Carpet Replacement	5/25 - Still awaiting direction from JEE	[redacted]	No		
Info/Status	68	Door Mats - Exterior	5/25 - Delivery date expected mid June	[redacted]	No		
Info/Status	69	Patio Work	5/25 - Awaiting direction from JEE	[redacted]	No		
Info/Status	73	Boat Winch Purchase	1/27 - GM requested investigating purchase of a boat winch. Larry will forward proposal ASAP 3/30 - Should LV continue looking into this purchase? 5/25 - As of date no direction from JEE	Janusz	No		