



## Zorro Ranch Estate Report



### Select a View

- [All Events](#)
- [Calendar](#)
- [Current Events](#)
- [JE Report](#)
- [Active Projects](#)

### Actions

- [Alert me](#)
- [Export to spreadsheet](#)
- [Modify settings and columns](#)

[New Item](#) | 
 [Filter](#) | 
 [Edit in Datasheet](#) | 
 [Link to Outlook](#)

Status	Proj No.	Proj Name	Information	Responsibility	Photo/Attch	JE Directive	JE Comment
Info/Status	41	Permitted/Leased Land - Business Lease	5/26 - Contacted NM State, they hope to have a firm date for an on site assessment for fees etc within a month	Brice/Karen	No	.	
Info/Status	55	New Estancia Fountain	6/1 - Contractor was unable to make 5/28 meeting, will be on site 6/3	Brice/Karen	No		
Info/Status	103	Resealing Wood - Stables & Adobe	6/1 - Power washing & prep work has started on Stables	Brice/Karen	No		
Info/Status	105	Exterior Stucco Repairs at MH	6/1 - Contractor was unable to be keep meeting 5/28, will be on site 6/3	Brice/Karen	No		
Info/Status	111	Refurbishment RC	6/1 - Bracing posts have been installed around 50% of Adobe & irrigation installion continues	Brice/Karen	No		
Info/Status	112	Mech Workshops/Wash Pad Construction	6/1 - Project will begin when man power is available	Brice/Karen	No		