




Little St. James Estate Reports



Select a View

- All Events
- Calendar
- Current Events
- JE Report**
- Active Projects
- Estate Report Summary

Actions

- Alert me
- Export to spreadsheet
- Modify settings and columns

[New Item](#) | [Filter](#) | [Edit in Datasheet](#) | [Link to Outlook](#)

Status	Proj No.	Proj Name	Information	Responsibility	Photo/Attch	JE Directive	JE Comments
Count = 2							
Info/Status	371	Heli Pad/Car Park	11/22 - Still awaiting further design development from Gensler.	Gary	No		
Info/Status	373	Microwave Tower	11/22 - Update, Options & Estimates sent to JEE for review & comment 8/25. As of date no response	Brice	No		
Info/Status	378	Kitchen Build Out	11/22 - Awaiting direction on next move	Gary	No		
Info/Status	388	Helipad Upgrades	9/28 - Larry working on options & possible visit to review lighting system	Larry	No		
On Hold	372	Dogs	9/14 - Project On Hold	Brice	No		
On Hold	374	Boats	8/31 - Project On Hold. No direction from JEE since 6/8	Larry	No		
On Hold	381	Nanna Refurbishment	9/14 - Project On Hold	Larry	No	Approved	
On Hold	387	Home Theater Upgrade	7/13 - Project On Hold	Larry	No		