

From: Jeffrey Epstein <jeevacation@gmail.com>
To: jp <[REDACTED]>
Subject: Fwd: Office building paneling and flooring.
Date: Tue, 13 Oct 2009 17:05:55 +0000

----- Forwarded message -----

From: Doug Schoettle <[REDACTED]>
Date: Tue, Oct 13, 2009 at 1:04 PM
Subject: Office building paneling and flooring.
To: jeevacation@gmail.com
Cc: [REDACTED]

Dear Jeffrey, The flooring is scheduled to be delivered to LSJ The end of November and to be installed early December. When I spoke to JP yesterday he did not yet have a schedule for Fancelli to complete the woodwork and travel to LSJ, I said the room was ready and waiting. The final woodworking work can be installed before or after the floor, it does not make a difference from a construction point of view, in fact, the flooring install could be postponed slightly if required by Fancelli schedule. The waxing and refinishing of the woodwork would take place after the woodworking is complete, by different artists, not the carpenters. This could be done before or after the flooring install. Regards, Doug

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments.