

From: Jeffrey Epstein <[REDACTED]>
To: Brice Gordon <[REDACTED]>
Subject: Fwd: What I'm working on
Date: Fri, 10 Apr 2009 22:04:41 +0000

how dd the generator go back to 125

----- Forwarded message -----

From: Doug Schoettle <[REDACTED]>
Date: Fri, Apr 10, 2009 at 4:36 PM
Subject: Re: What I'm working on
To: Jeffrey Epstein <jeevacation@gmail.com>

Hello Jeffrey,

I have been working with deJongh architects on the master bathroom addition and prepared a sketch to help them configure the addition to match the sketch from Pinto and have talked them through the design. DeJongh architects will issue the building department documents next week for review and issuance to the building department for filing.

I have been working with Gensler Group to further the design development of the existing house, especially the column and cornice design so that the deJongh architects can incorporate these details onto the master bathroom extension of the porches.

I have (finally) received the dimensions of the painted canvas ceiling panel for the office building ceiling from Andre at JPM studio and am completing the ceiling layout drawing to be issued to the field for layout.

I have been reviewing the revised budgets for the mechanical building. The exact scope of the additions needs to be carefully considered for each stage of expansion and extension.

I am sending to Brice (with a copy to Richard Barnett) options for generators in Palm Beach taking into account town regulations. Including the costs by Owner I think the overall cost will be about \$ 125 K. Brice and I have just had a long conversation about this.

I've been organizing and finalizing reimbursables, a task that I don't like to do and keep putting off. I'm an architect, not an accountant.

My very best regards, Douglas

--- On Fri, 4/10/09, Jeffrey Epstein <jeevacation@gmail.com> wrote:

From: Jeffrey Epstein <jeevacation@gmail.com>
Subject:
To: "Doug Schoettle" <[REDACTED]>
Date: Friday, April 10, 2009, 8:29 AM

what are you working on?