

Status

- Pending
- Accepted
- Declined



**WORK
CHANGE
REQUEST**

Gulfstream Aerospace Corporation
P.O. Box 2206, Savannah, GA 31402
Telephone [REDACTED]

W.C.R. NO: 09

CUSTOMER Plan D LLC	SERIAL NUMBER 5173	WORK ORDER NO: SC521661
-------------------------------	------------------------------	-----------------------------------

DATE: December 12, 2017 A/C TYPE: G550

SUBMITTED BY: Julian Brown Note: This Work Change Request offer is only valid for 10 day(s) after the company representative date below and only when conducting work related to the Job Number referenced above.

CUSTOMER REP: Larry Visoski

DESCRIPTION: Cabin Plating

DESCRIPTION:	ACCEPT	DECLINE
<p>Customer request to replate all cabin hardware.</p> <p>Due to fluctuations in plating cost, this WCR is being presented as a budgetary effort.</p> <p>All cabin hardware will be removed and plated to customer selected finish. The plated items will be reinstalled and operationally inspected for proper fit and function.</p> <p>Notes: Any repairs found necessary are not included and will be addressed on a time and material basis.</p>		
<p>This Work Change Request does not include the repair of any discrepancies that may be found while complying with the fore mentioned tasks. And this work change request expressly incorporates and is subject to Gulfstream's standard work authorization terms and conditions. Your acceptance of all or any portion of this work change request confirms your agreement to accept those standard terms and conditions.</p>		

EFFECT ON SCHEDULE TBD	SELL PRICE \$ 312,083	EFFECT ON WEIGHT NEGLIGIBLE
----------------------------------	---------------------------------	---------------------------------------

INTERNAL APPROVAL:	<p>CUSTOMER: _____</p> <p>TITLE: _____ DATE: _____</p> <p>GULFSTREAM AEROSPACE: _____</p> <p>TITLE: _____ DATE: _____</p>
--------------------	---

