

From: Daphne Wallace <[REDACTED]>
To: Jeffrey Epstein <jeevacation@gmail.com>
Cc: ann rodriguez <[REDACTED]>, Rich Kahn <[REDACTED]>
Subject: Re:
Date: Wed, 14 Oct 2015 23:42:42 +0000

Greetings Sir,

Boyson hopes to be back in service Friday, 10/16. If so, and we can recommence with the crusher run on Monday, 10/19, the 20 loads of crusher run remaining could be completed by Friday, 10/23.

The asphalt could start the following week, 10/26, and if you permit the project to extend into the first week of November, Better Roads may be able to complete 40% of the asphalt work - they would begin at the Kite House area and work their way out.

I am scheduled to speak with Mr. Justin of Justin Brothers about his preliminary numbers tomorrow. He picked up the plans last Friday, but was not ready on Monday when I called him. He said Thursday and will also let me know when he can go out to see the site.

Respectfully, Daphne

road schedule jardian all in budget?

--

please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved