

From: Daphne Wallace <[REDACTED]>

To: Jeffrey Epstein <jeevacation@gmail.com>

Cc: ann rodriguez <[REDACTED]>

Subject: Photos - September 16, 2015

Date: Wed, 16 Sep 2015 22:08:35 +0000

Attachments: Park_Trail_seating_(1).JPG; Park_Trail_seating_(2).JPG; Park_Trail_seating_(3).JPG; Park_Trail_seating_(4).JPG; Park_Trail_seating_(5).JPG; Park_Trail_seating_(6).JPG; Park_Trail_seating_(7).JPG; Park_Trail_seating_(8).JPG; Park_Trail_seating_(9).JPG; Park_Trail_seating_(10).JPG; Path_to_Shoreline_(1).JPG; Path_to_Shoreline_(2).JPG; Path_to_Shoreline_(3).JPG; Path_to_Shoreline_(4).JPG; Path_to_Shoreline_(5).JPG; Pebble_Beach_(1).JPG; Pebble_Beach_(2).JPG; Pebble_Beach_(3).JPG; Pebble_Beach_(4).JPG; Pebble_Beach_(5).JPG; Pebble_Beach_(6).JPG; Pebble_Beach_(7).JPG; Waterfall_cistern_(1).JPG; Waterfall_cistern_(2).JPG; Waterfall_cistern_(3).JPG; MBR_flooring_(1).JPG; MBR_flooring_(2).JPG; MBR_flooring_(3).JPG; MBR_flooring_(4).JPG; MBR_flooring_(5).JPG; MBR_flooring_(6).JPG; MBR_flooring_(7).JPG; Kitchen_floor_(1).JPG; Kitchen_floor_(2).JPG; Kitchen_floor_(3).JPG; Kitchen_floor_(4).JPG; Kitchen_floor_(5).JPG; Kitchen_floor_(6).JPG; Kitchen_floor_(7).JPG; Kitchen_floor_(8).JPG; Kitchen_floor_(9).JPG; MBR_shower_and_steam_room_(1).JPG; MBR_shower_and_steam_room_(2).JPG; MBR_shower_and_steam_room_(3).JPG; MBR_shower_and_steam_room_(4).JPG; MBR_shower_and_steam_room_(5).JPG; MBR_shower_and_steam_room_(6).JPG; Cabana_2_shower_(1).JPG; Cabana_2_shower_(2).JPG; Cabana_2_shower_(3).JPG; MBR_garden_(1).JPG; MBR_garden_(2).JPG; MBR_garden_(3).JPG; MBR_garden_(4).JPG; MBR_garden_(5).JPG; MBR_garden_(6).JPG; MBR_garden_(7).JPG; MBR_garden_(8).JPG; MBR_garden_(9).JPG; MBR_garden_(10).JPG; MBR_garden_(11).JPG; MBR_garden_(12).JPG; MBR_garden_(13).JPG; MBR_garden_(14).JPG; Flagpole_Pool_speaker_wires_(1).JPG; Flagpole_Pool_speaker_wires_(2).JPG; Blue_Beach_fiber.JPG

Greetings Sir,

September 16 photos for your review and comments:

Park Trail seating - in progress

Path to shoreline - additional photos

Pebble Beach - the last of the slab is completely removed - lost a few stones on the handrail - Anna will ask Omar to repair

Waterfall cistern - block work in progress

MBR flooring - sanding #3 completed - room was cleaned this afternoon and floor left to completely dry - 9/17 will be polyurethane application #1

Kitchen floor - additional photos

MBR shower and steam room - for your review

Cabana 2 shower - the missing part arrived this afternoon so Danny E. was able to complete the shower fixture installation, and Sylvester completed the coral stone tile installation

MBR garden - for your review

Flagpole Pool Speaker wires - buried

Blue Beach fiber - in progress, hole for manhole for fiber dug

Respectfully submitted, Daphne