

From: "Gary Kerney" <[REDACTED]>
To: "Jeffrey Epstein" <jeevacation@gmail.com>
Subject: RE:
Date: Fri, 27 May 2011 21:18:09 +0000

to get all projects done by oct I reviewed the stone work'
our stone masons will not be able to do the flagpole pool walls the main compound walls, the terrace up top and omar doing cottage 4 all by oct.
I got the block sub to do the terrace wall for \$28 and he does his own profiling and picks his own stone and will be done in 3 weeks.
I also would use him for the sea wall next to the terrace wall and get it done so we can finish the road.

the mech. building is primer which needs to be the base for any color we put on,I'll paint out a outline of the arches next week
will get daphne to get with lgala and get more pic's
will get with omar tue. and come up with a fix

From: Jeffrey Epstein [mailto:jeevacation@gmail.com]
Sent: Fri 5/27/2011 4:12 PM
To: Gary Kerney
Subject:

who is stoning the wall , if they are not omars people? why did we paint the mechincalbuilding white,, it is a waste .. i want to see tree plantings. the top of the entry basket will have to be straight across with omar or concrete making a straight flat ledge.

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved