

From: Richard Kahn <[REDACTED]>
To: Jeffrey Epstein <jeevacation@gmail.com>
Subject: Summary of Amy call yesterday
Date: Wed, 04 Jul 2018 13:24:41 +0000

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue, 4th Floor
New York, NY 10022

[REDACTED]

Begin forwarded message:

From: Amy Dempsey <[REDACTED]>
Date: July 4, 2018 at 8:36:26 AM EDT
To: Richard Kahn <[REDACTED]>
Cc: Hugo Hodge <[REDACTED]>, Darren Indyke <[REDACTED]>
Subject: Re: Call today at 4pm

Great talking with everyone, thought I would reiterate where we are:

- Army Corps put out applications, including WAPA's application in abeyance due to violations on GSJ and LSJ. Told us they would move VIWAPA along if they dropped LSJ/GSJ cable.
- Violations: GSJ - two unpermitted barge ramps built after hurricane - discovered during post hurricane fly overs assessing impacts LSJ - flyovers saw differences in riprap along western shoreline of LSJ. During preparation of notice they found outstanding non-compliance on dock.
- VIWAPA decides to add new cable so we pause cable permitting
- I work with ACE to come up with resolution to non-compliances that they find acceptable.
- ACE feels we are far enough along resolution process to allow our cable permit to move forward once it is resubmitted which should be next week at latest.
- We are working to finalize non-compliance which includes the following: 1. New survey of shoreline of LSJ to compare to older survey, 2. Permitting of as-built of dock which will supersede all old dock issues, 3 removal of ramps (1 done requesting to keep second temporarily), revision of EAR to include temporarily ramp request, 4. removal of filling in wetland (partially done after inspection ask for more earth work, 5. planting of mangroves (waiting on propagules).
- Once we submit the VIWAPA permit 45 days for CZM and 4 months for ACE.
- Once the non-compliances are finalized dock permits will resume and we will be 9 months CZM and 12 months ACE.

Amy Claire Dempsey, M.A.
President, Bioimpact, Inc.
P.O. Box 132 Kingshill
St. Croix, U.S. Virgin Islands 00851

[REDACTED]

bioimpact@islands.vi, [REDACTED]

On Tue, Jul 3, 2018 at 2:35 PM, Richard Kahn <[REDACTED]> wrote:
amy can you please call my office with hugo on the line as darren will be joining today's 4pm call
thank you

Richard Kahn
HBRK Associates Inc.
[575 Lexington Avenue 4th Floor](#)
[New York, NY 10022](#)

[REDACTED]

On Jul 2, 2018, at 8:05 AM, Amy Dempsey <[REDACTED]> wrote:

That will work.

Amy Claire Dempsey, M.A.
President, Bioimpact, Inc.
P.O. Box 132 Kingshill
St. Croix, U.S. Virgin Islands 00851
340 690-8445 Fax 340 718-3800
bioimpact@islands.vi, [REDACTED]

On Mon, Jul 2, 2018 at 4:09 AM, Richard Kahn <[REDACTED]> wrote:

How is Tuesday 4pm?

Richard Kahn
HBRK Associates Inc.
[575 Lexington Avenue, 4th Floor](#)
[New York, NY 10022](#)

[REDACTED]

On Jun 30, 2018, at 12:03 PM, Amy Dempsey <[REDACTED]> wrote:

I'll be available Monday from 10-12 and then after 3pm EST (AST).

Amy Claire Dempsey, [REDACTED].
President, Bioimpact, Inc.
[REDACTED] Box 132 Kingshill
St. Croix, U.S. Virgin Islands 00851

[REDACTED]

On Fri, Jun 29, 2018 at 5:35 PM, Richard Kahn <[REDACTED]> wrote:
any are you free either monday or tuesday so we can all touch base regarding job status and next
steps for all of us
thank you

Richard Kahn
HBRK Associates Inc.
[575 Lexington Avenue 4th Floor](#)
[New York, NY 10022](#)

