

**From:** TOM MELNICK <[REDACTED]>  
**To:** Jeffrey Epstein <jeevacation@gmail.com>  
**Subject:** Re:  
**Date:** Tue, 07 Feb 2012 19:34:41 +0000

---

completing finish coats of synthetic on 3 sides of building at 5 palms and moving the scaffolding inside for the ceiling work.....( need approval on fixture layout and switching ) . also placing utility stub outs beyond flat work lines ..after this is done we can start fine grade and form work at 5 palms...will start the fire pit base slab on wed. sundial ...Jules and Manolo should have the area to grade and compacted by wed afternoon ,then i can layout and start form work on Thurs. ....the grotto steps will have to be after alternating pours at 5 palms and the sundial .. unless you want the grotto done first...let me know ..thanks .....

On Tue, Feb 7, 2012 at 11:28 AM, Jeffrey Epstein <jeevacation@gmail.com> wrote:  
we should be forming grotto. roads. sundial, this weeeek please. five palms terraces..

--  
\*\*\*\*\*

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein  
Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to [jeevacation@gmail.com](mailto:jeevacation@gmail.com), and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved