

**From:** Boscoe <[REDACTED]>  
**To:** Monique Harry <[REDACTED]>  
**CC:** jeevacation@gmail.com  
**Subject:** Thursday  
**Date:** Fri, 31 Aug 2012 03:34:16 +0000

---

Arrive SBDD 07:40

Meet and inspect progress

Load hydraulic cylinders and take to Fernando Trucking for delivery to BlackHawk shipping

Return to SBDD

Found....

- .Bad coupling key and worn keyway
- .cracked strut starboard rudder support
- .severe corrosion and wear in upper rudder/steering system... Work ongoing
- . Progress slows
- . Motors..realignment begins

Meet w/ Gene Kral about man hours and material costs. Man-hour to date totals to be discussed Friday morning to address found faults and additional repairs costs due to wear, corrosion/failure.

Possible launch date of Monday discussed.

Return to RH 16:00

Meet w Danny Vickers