

From: Lesley Groff <[REDACTED]>

To: Epstein Jeffrey <jeevacation@gmail.com>

Subject: dishes and flatware for plane

Date: Thu, 18 Jul 2013 16:53:17 +0000

Larry V needs to know ASAP what custom dishes and flatware have been ordered for the GIV! He says custom drawers must be made to keep the dishes from rattling...He wants the GIV to stay on schedule but they can't make the drawers without knowing what dishes have been chosen...

Below from Larry re GIV schedule:

GIV completion is based on carpet lead time, no carpet has been approved yet. Original date was Sept 1st,. That's a guess date...

GIV will be in islip for interior install Saturday night.