

From: Jeffrey Epstein <jeevacation@gmail.com>
To: Daphne Wallace <[REDACTED]>
Subject: Re:
Date: Mon, 05 Aug 2013 22:15:26 +0000

there are many steel co fro hangarss, check,florida... how long will road take after reciving approval?

On Mon, Aug 5, 2013 at 11:27 AM, Daphne Wallace <[REDACTED]> wrote:

Greetings Mr. Epstein,

Jimmy is still planning to begin working on LSJ week of 8/19. He is so far on schedule to conclude his other projects on St. Thomas, so barring weather, he will be starting with the tile work week of 8/19.

1. Tile work - the tiles are scheduled to arrive at the port in DR on 8/15. EDA to sail from Santo Domingo is 8/22, EDA on STT 8/24, will can clear and pick up on 8/26. This schedule is perfect for Jimmy, who anticipates that the slab pour for the tile will take 6-7 days, and after that the tiler comes in and he will take approximately 2 weeks. The thinset will be on STT on 8/10, Jimmy gave me the parts order for the pool drain this morning, I sent the quote to Jimmy to confirm it has everything, and will order once he confirms today. The grout will be purchased locally, I will call Floor Factory to reserve the quantity once Jimmy gives it to me this week. Jimmy says this project, barring weather, is still estimated at 3 weeks.

2. Gym road - spoke with the surveyor this morning. They should have the drawings this week. Jimmy has offered to push through the application with his contacts at DPNR, we just have to get the application in order. I am reaching out to John at Jaredian Design for guidance. Jimmy says he can still begin the prep work for the road pour once he is on site, in anticipation of the permit coming through. Still scheduled to do the road work along with the tile work, barring weather, and any permitting delays.

3. Five Palms Dome - Samson broke the quote out - Materials \$7,845 (nuts, bolts, framing aluminum, plate and shipping costs associated with constructing and installing the dome) and Labor \$8,640 (3 men @ \$90/per hr @ 8 hrs/day @ 4 days). Jimmy will call Samson to discuss. There is no start date for this project.

4. Main Entrance - Jimmy and the masons plan to come to LSJ on Wednesday morning for a site visit so they can discuss options of stone for your review. There is no start date for this project.

5. Waterfall - Jimmy needs advisement on what you would like for the waterfall. There is no start date for this project.

6. Tennis court - There is no start date for this project.

7. New garage for Mechanical area - Jimmy needs advisement on location and dimensions so we can seek a quote. There is no start date for this project.

8. New hangar - Jimmy and I have had no success with Capitol Steel Structures, so Jimmy is calling his contact in Texas, and I will follow up to get them the specs for the building. There is no start date for this project.

Respectfully,

Daphne

On Sun, Aug 4, 2013 at 8:27 AM, Jeffrey Epstein <jeevacation@gmail.com> wrote:
equipment ? real schedule for jimmys work, start date finish.etc

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved