

From: michael glidden <[REDACTED]>
To: J <jeevacation@gmail.com>
Cc: Richard Kahn <[REDACTED]>, Brice <[REDACTED]>
Subject: Re: WAPA switch
Date: Wed, 21 Nov 2018 17:03:24 +0000

Good day.

The main compound pool lights have been replaced and are on line. New switches for them have also been installed.

The new palm tree lights are not installed as yet and will be completed by 11-30-18.

Bryan's Electric did not make it out today but have rescheduled to be out this Monday.

Between the election and this being a short holiday week WAPA has been unresponsive with regard to the permit for disconnect/reconnect. That will continue being pursued on Monday.

The painters got to work today on the oil room cleaning and priming.

On Nov 20, 2018, at 4:38 PM, J <jeevacation@gmail.com> wrote:

lets make sure that the main ppol lights and lights on the new trees are up by friday morning thx

On Tue, Nov 20, 2018 at 1:06 PM michael glidden <[REDACTED]> wrote:

Good day.

We are currently getting a disconnect/reconnect permit pulled with WAPA and once we have that, scheduling can be done. I have contacted Bryan's Electric and they will be out tomorrow to review what needs to be done.

They have said the work can be done before the next holiday. I will let you know as soon as we have a scheduled date.

On Nov 19, 2018, at 5:28 PM, Richard Kahn <[REDACTED]> wrote:

please advise if you have a date from WAPA for switch change

thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022

tel [REDACTED]
fax [REDACTED]
cel [REDACTED]

On Nov 14, 2018, at 7:26 AM, michael glidden <[REDACTED]> wrote:

Good day.

Generators on GSJ are on island and will schedule with crane operator Thursday , he has been off island, to have them set in proper position and then a week to tie in.

Lsj generator #1 is on line with new voltage regulator and #2 will come on line Thursday.

WAPA has been contacted and told that the switch replacement will be taking place within the next two weeks.

On Nov 13, 2018, at 8:49 PM, J <jeevacation@gmail.com> wrote:

zorro road solution? jeffers ? lsj. ? it seems we are wayyyyy behind , cabanas? mikes cottage. no way can they build a bedrorom in 4 weeks. . how are we doing on generators gsj lsj? did we call wapa for switch change?

--

please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved

--

please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved