

From: Brice Gordon <[REDACTED]>

To: "jeffrey E." <jeevacation@gmail.com>

Cc: Rich Kahn <[REDACTED]>, Zorro Ranch <[REDACTED]>

Subject: ZM Main Access Road CO

Date: Fri, 19 Oct 2018 10:33:22 +0000

Attachments: ZORRO_MAIN_ACCESS_ROAD.pdf; IMG-0555.JPG; IMG-0556.JPG; IMG-0554.JPG;
IMG-0553.JPG

Morning

Attached for your Review

Change Order for the laying of,Base Course Material on the Main Access Road

Photo's of Main Access Road after Blading

Due to the rocky surface of the main access road, it will be impossible for Universal to achieve the required surface to lay pavement smoothly.

They are requesting an Additional Gravel Base Coarse 5046 SY @ \$3.66/SY + \$18,479.34 plus tax

They wish to start this work today, so they can Lay Pavement Monday next week.

Can they proceed

regards

Brice Gordon

Stanley, NM

LSJ-GSJ, USVI

Ph: [REDACTED]