

From: Richard Kahn <[REDACTED]>
To: "jeffrey E." <jeevacation@gmail.com>
Subject: Flag Pole Pool Start Date
Date: Fri, 14 Sep 2018 16:17:48 +0000

pool may not start Sep 17th as Rick is saying hurricane set him back a few days however he is saying work will be done before 9/29

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel [REDACTED]
fax [REDACTED]
[REDACTED]

Begin forwarded message:

From: Richard Kahn <[REDACTED]>
Subject: Re: Pool Start Date
Date: September 14, 2018 at 12:13:46 PM EDT
To: Rick Rossi <[REDACTED]>
Cc: Kyle reavis <[REDACTED]>

thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel [REDACTED]
fax [REDACTED]
[REDACTED]

On Sep 14, 2018, at 11:25 AM, Rick Rossi <[REDACTED]> wrote:

I'll get there as soon as I can , I'll let you know . I have a few things that must be finished before I can get to LSJ.

Hoping to have the pool completed before 9/29

Rick

On Fri, Sep 14, 2018 at 9:24 AM Richard Kahn <[REDACTED]> wrote:

Rick please advise on start date
thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022

tel [REDACTED]

fax [REDACTED]
[REDACTED]

On Sep 13, 2018, at 9:59 AM, Kyle reavis <[REDACTED]> wrote:

Rick,

What will be our start date now?

Kyle

On Thu, Sep 13, 2018 at 6:55 AM, Rick Rossi <[REDACTED]> wrote:

Good day .

I need to push back to start date by a few days , Need to finish up a few projects . Due to the threat of Issac coming our way ,it caused a delay in my crews arrival from the states . They were stuck here for last years storms and did not want to chance that again . This will not effect getting the pool completed on time as I allotted extra time .

Thank you

Rick Rossi

On Wed, Sep 5, 2018 at 8:33 AM Richard Kahn <[REDACTED]> wrote:

thank you for update

Richard Kahn
HBRK Associates Inc.
[575 Lexington Avenue 4th Floor](#)
[New York, NY 10022](#)

tel [REDACTED]

fax [REDACTED]
[REDACTED]

On Sep 5, 2018, at 6:38 AM, Rick Rossi <[REDACTED]> wrote:

Good day Mr. Kahn ,
We plan on starting on the 17th Sept. The lights were ordered yesterday .
The lights are \$605.99 each or \$1817.97 plus 20% = \$2181.56 Shipping cost not known yet.
Rick

On Tue, Sep 4, 2018 at 9:15 PM Richard Kahn <[REDACTED]> wrote:

thanks for update
please send invoice for lights before purchasing

do we have a confirmed start date?
please advise
thank you

Richard Kahn
HBRK Associates Inc.
[575 Lexington Avenue, 4th Floor](#)
[New York, NY 10022](#)

tel [REDACTED]
fax [REDACTED]
[REDACTED]

On Aug 30, 2018, at 2:44 PM, Rick Rossi <[REDACTED]> wrote:

Deposit for pool work has arrived .Thank you . Materials will be ordered . Also while on the Island Michael Glidden (electrician) Wanted me to order new lights for the pool . These will be ordered . Cost plus 20% will be added to final invoice .
Thanks
Rick

On Mon, Aug 27, 2018 at 12:39 PM Rick Rossi <[REDACTED]> wrote:

Yes we can keep the dates the same. I will be changing the price back to pre bundle price. I'll send an invoice for a deposit. I was about to order some materials this morning and luckily got called away before order was finalized. I do hope this is the last of the changes.
Rick

On Mon, Aug 27, 2018 at 11:39 AM Kyle reavis <[REDACTED]> wrote:

Good Morning Rick,

As of this morning the scope has changed back to the flag pole pool only to be refinished.
Please let me know if the start date is still the same as before, Sep 17th. Thank you!

Very Respectfully,

Kyle W Reavis

