

From: Richard Kahn <[REDACTED]>
To: michaelglidden <[REDACTED]>
Cc: [REDACTED] <[REDACTED]>, [REDACTED] <[REDACTED]>, Daphne Wallace <[REDACTED]>
Subject: Re: flagpoles
Date: Tue, 05 Jun 2018 21:38:08 +0000

thank you

Richard Kahn
HBRK Associates Inc.
575 Lexington Avenue 4th Floor
New York, NY 10022
tel [REDACTED]
fax [REDACTED]
cell [REDACTED]

> On Jun 5, 2018, at 3:45 PM, michaelglidden <[REDACTED]> wrote:

>
> Hello Rich.
> The Kite flag pole is up and complete.
> The pool Cabana flag pole did not go up unfortunately because after several attempts and relocations of the crane the reach required was to far for the crane we had on site. Close but no cigar. We are in the process of locating a piece of equipment that can manage the reach but also must be able to get to the location. Installations at that location in the past did not have the structures that are present now in their way. The road has also changed in path and width.
> I will keep you updated.

> -----Original Message-----

>> From: Richard Kahn <[REDACTED]>
>> Sent: Jun 5, 2018 3:05 PM
>> To: Michael Glidden <[REDACTED]>
>> Subject: flagpoles

>>
>> can you please provide update when you have some time
>> thank you

>>
>> Richard Kahn
>> HBRK Associates Inc.
>> 575 Lexington Avenue 4th Floor
>> New York, NY 10022
>> tel [REDACTED]
>> fax [REDACTED]
>> cell [REDACTED]
>>

>>
>>
>>
>>
>>