

**From:** Richard Kahn <[REDACTED]>  
**To:** Jeffrey Epstein <jeevacation@gmail.com>  
**Subject:** Fwd: Cottage  
**Date:** Fri, 19 May 2017 22:56:46 +0000

**Inline-Images:** IMG\_1473.PNG; IMG\_6141.JPG; IMG\_6142.JPG; IMG\_6143.JPG; IMG\_6144.JPG;  
IMG\_6145.JPG; IMG\_6146.JPG; IMG\_6148.JPG; IMG\_6149.JPG; IMG\_6151.JPG;  
IMG\_6152.JPG; IMG\_6153.JPG; IMG\_6154.JPG; IMG\_6155.JPG; IMG\_6156.JPG;  
IMG\_6157.JPG; IMG\_6158.JPG; IMG\_6159.JPG; IMG\_6160.JPG; IMG\_6161.JPG;  
IMG\_6162.JPG; IMG\_6163.JPG; IMG\_6164.JPG; IMG\_6165.JPG; IMG\_6166.JPG;  
IMG\_6167.JPG; IMG\_6168.JPG; IMG\_6169.JPG; IMG\_6170.JPG; IMG\_6171.JPG;  
IMG\_6172.JPG

---

Brice wonderful contractor is impossible..  
will stay on him every day next week to ensure finish by may 31st other than skylights..

Richard Kahn  
HBRK Associates Inc.  
575 Lexington Avenue, 4th Floor  
New York, NY 10022

Begin forwarded message:

**From:** Richard Kahn <[REDACTED]>  
**Date:** May 19, 2017 at 4:41:56 PM EDT  
**To:** brice gordon <[REDACTED]>

Please talk with your boy David as I am losing patience with his attitude and disrespect!!



Richard Kahn  
HBRK Associates Inc.  
575 Lexington Avenue, 4th Floor  
New York, NY 10022

Begin forwarded message:

**From:** Richard Kahn <[REDACTED]>  
**Subject:** Fwd: Cottage  
**Date:** May 19, 2017 at 4:59:36 PM EDT  
**To:** brice gordon <[REDACTED]>

David claims he is 1 week away from completing. He is delusional based on these pictures and his 1 worker plus his terrible attitude. Says he wants to work to tomorrow but only 4 hours. Please straighten him out has I have lost my patience. Thank you.

Richard Kahn  
HBRK Associates Inc.  
575 Lexington Avenue, 4th Floor  
New York, NY 10022



Begin forwarded message:

**From:** Ann Rodriguez <[REDACTED]>  
**Date:** May 19, 2017 at 4:51:45 PM EDT  
**To:** Rich Kahn <[REDACTED]>  
**Subject:** Cottage









Ann R.