

From: "jeffrey E." <jeevacation@gmail.com>

To: Larry <[REDACTED]>

Subject: Re: 41 Nautica Photography Link

Date: Tue, 16 May 2017 02:03:31 +0000

Inline-Images: image001.jpg

Great thx

On Tue, May 16, 2017 at 3:42 AM Larry <[REDACTED]> wrote:

Jeffrey

Attached are full set of photos, before and after, and work progress, to complete the additions you requested during your last visit.,

May 29th completion ., I'd like to accomplish one more sea trial before shipping.,

Again, I apologize on the length of the project, there is no excuse, The Fiberglass Shop does Great work,. I'm pleased with the finishing work.

I still say,. You will be pleased with this boat when completed.

Thx

Larry

Sent from my iPad

Begin forwarded message:

From: "Sales" <[REDACTED]>

Date: May 15, 2017 at 8:54:39 PM GMT+2

To: <[REDACTED]>

Cc: <[REDACTED]>

Subject: FW: 41 Nautica Photography Link

Dear Larry,

Attached below please find the digital photography links of progress work executed on the 41 Nautica, these where supposed to have been sent last Monday 8th. Of May, unfortunately we have a new office manager who is still finding "His Feet" with the company...

The stainless work according to Sergio will be delivered next Wednesday 24th. Of May for installation.

Regarding the ceiling panels as you can see in the photography are complete and will go to paint within the next couple of days.

We are manufacturing a new custom fiberglass panel for fabrication of the port and starboard aft cockpit corners and section above the sliding doors, these should be cut by Friday and going to paint on Monday.

The entire interior of the cockpit surfaces have been sanded, filled and fared and are in primer.

The middle aft deck seat has been altered and painted as well as the aft seat back rest, these are both installed.

The starboard boarding ladder arrived from our supplier on Friday and will be secured tomorrow.

Steering wheel has been ordered as is in route and should be here by Friday / Monday.

The mold for the sky light is being fabricated by the carpenter and will be completed ready for paint on Friday.

As for a completion time including the breaking down of the enclosure and scaffold we will be ready by the Monday 29th. Of May.

Warmest regards.

Richard.


The Fiberglass Shop of Ft. Lauderdale Corp.

[REDACTED]

Fort Lauderdale, FL 33315

[REDACTED]

[REDACTED]



41 Nautica - Scaffold and secure vessel

<https://goo.gl/photos/Sds9ZabeaBiQASR4A>

41 Nautica - High Density Foam Strips on Cockpit

<https://goo.gl/photos/J63SaMbfnsCFgdg57>

41 Nautica - Toe Rail Improvements

<https://goo.gl/photos/8cdHGwFUHoquu2Af6>

41 Nautica - Interior Cockpit Overhead Panels

<https://goo.gl/photos/3UcRwXzL3yWRPxGt6>

41 Nautica - Aft Transom Seat Back Rest

<https://goo.gl/photos/Ej1jiQAkPtUB3ZsP8>

41 Nautica - Middle Cockpit Seat Alteration

<https://goo.gl/photos/vwNJ2EgxDQfhTXSR9>

41 Nautica - Aft Deck Repair

<https://goo.gl/photos/6VNkgQuRQN6tfezG7>

41 Nautica - Cockpit Fairing and Paint Work

<https://goo.gl/photos/nQgaLG5zSa8sxbBJ7>

--
please note

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of JEE

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved