

**From:** Richard Kahn <[REDACTED]>  
**To:** "jeffrey E." <jeevacation@gmail.com>  
**Subject:** Fwd: Cottage project  
**Date:** Mon, 08 May 2017 17:29:33 +0000

---

just spoke with anna, brice and david and refereed a screaming battle  
end result is anna will be moving dave's appliances and wood today which should only take 3-4 hours max  
dave said other than moving today he does not need any LSJ men and will finish everything except new doors,  
windows and skylights by may 19  
MSI expects to receive windows, doors and skylights on may 19 and provided they are on lsj the next day he will  
be 100% done by June 2nd

i told dave any issues to call me and not anna and brice..

Richard Kahn  
HBRK Associates Inc.  
575 Lexington Avenue 4th Floor  
New York, NY 10022  
tel [REDACTED]  
fax [REDACTED]  
cel [REDACTED]

Begin forwarded message:

**From:** Ann Rodriquez <[REDACTED]>  
**Subject:** Re: Cottage project  
**Date:** May 8, 2017 at 1:23:40 PM EDT  
**To:** LSJ <[REDACTED]>  
**Cc:** Rich Kahn <[REDACTED]>, [REDACTED] <[REDACTED]>, Jeffrey  
<jeevacation@gmail.com>

I will send (3) carpenters Sylvester, Boniface & Maho to help Dave. This will delay Sylvester projects by a day  
or 2

Ann R.

On May 8, 2017, at 12:45 PM, LSJ <[REDACTED]> wrote:

It is to the benefit of all and especially the Principal to get this job gets finished  
Please assist in the moving appliance etc to cottage location  
Thank you

Sent from my iPhone

On May 8, 2017, at 8:50 AM, Ann Rodriguez <[REDACTED]> wrote:

Hi Brice,

I told Dave that his lumbar is at the bottom of the cottage road whenever he's ready for it. Dave said that he's not supposed to move anything? I'm not sure what he's getting paid to do but Dave plus 1 (Steve) it's just not working out.

I have to stop my guys from doing what they have to do to help Dave. He should not have bid on the job if he didn't have manpower to get the job done. I gave him and his guy a cart to use but he doesn't want to move anything?

Please advise,  
Ann R.