

LSJ CONSTRUCTION
Subcontractor Payout

Project: Mechanical Desal #1010
Trade: Fire Protection

February 2, 2011

Requisition #01

Subcontractor **Abbott & Lineham Mechanical**

Insurance expiration: March 26, 2011

Invoice #	Requisition #01	Partial	Final
Phase #	15-500	X	

Original Contract Sum:		\$43,500.00
Change Orders Submitted & Approved:		\$0.00
New Change Orders:		\$0.00
Total Work Contracted to Date:		\$43,500.00
Total Work Completed to Date:	95%	\$41,325.00
Less Retainage:		\$2,066.25
Total Payments Made to Date:		\$0.00
Total Current Payment Due:		\$39,258.75
Balance to Finish including Retainage:		\$4,241.25

Sales Tax Liability:

- a. Subcontractor/Supplier is liable, explain **install only / tax included in contract**
- b. Non-resident Subcontractor/Supplier Bond Applicable:
- c. Use Tax to be paid by our company:
- d. Shipping **None**

Total Outlays for this contract incl. Sales or Use Tax: \$41,325.00

JEE approval attached		Invoice Attached	
YES	NO	YES	NO
	X	X	
Submitted Bill		Approved by: Gary	
Signed: <i>Uttrk</i>		Signed: <i>[Signature]</i>	
Date: February 2, 2011		Date: February 2, 2011	
Approved by: Emad		Approved by:	
Signed: <i>Emad</i>		Signed:	
Date: 2/4/11		Date:	

Abbott & Lineham Mechanical
6501 Red Hook Plaza STE 201
St. Thomas, VI 00802

Tel: [REDACTED] Fax: [REDACTED]

Invoice

2/2/11

LSJ, LLC
Attn: William Rowles
6100 Red Hook Quarter B-3
St. Thomas, VI 00802

Mechanical Building Desal #1010

Requisition #1

Contract \$43,500.00
Contract #1002 Agreement #1
Cost Code: 15-500

Current due:	95% complete	\$41,325.00
Less retainage 5%		\$2066.25

Current due less 5% retainage (\$2066.25)	\$39,258.75
Balance remaining plus retainage	\$4,241.25

#1010
15-500
WTR

Emad Hanna

From: Monique Harry [REDACTED]
Sent: Friday, February 04, 2011 10:40 AM
To: Emad Hanna
Subject: Abbott & Lineham Req 1 Mech Desal Fire
Attachments: Abbott Mech Desal Fire Req 1.pdf

Emad,

Attached for payment Abbott & Lineham Mechanical Fire Protection Req 1 in the amount of \$39,258.75. Project 1010 Code 15-500.

Monique