

## December 2013 Planner

Dec 13	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
Week 48							1
Week 49	2 9E 6 <sup>th</sup> fl install, Windows drapes ZR rc pump, Pool controller LSJ prep, coco sprouts call	3 LSJ prep	4 LSJ prep	5 LSJ pour	6 LSJ tile	7 LSJ tile	8 LSJ tile
Week 50	9 9E Simply elegant open ceiling 9E AD Winston begin air chiller	10	11	12	13	14	15
Week 51	16	17	18	19	20	21	22
Week 52	23	24	25	26	27	28	29
	30	31					