

Punch List – May 1, 2012

1. Flagpole Pool Cabana –

- Recovering of sofa/chairs - to be completed via JE direction in May
- Furniture - review another piece of furniture – Sarah
- Lighting - more down lights

2. Main Compound –

- Landscaping – purchase goat's foot vine on hillside –investigating options/price forwarded 5/4
 - purchase Bougainvillea (bright red) for Basket; fill in front of basket with more dirt
 - repairing of coral stone deck areas
 - coral stone thresholds in guest rooms need to be cut

3. Five Palms –

- Electrical/Phone/Data – reviewing in house option – Pull Boxes
- Floor - material on site 4/25
- Exterior Door Shutters - require JE approval
- Interior Doors – due on site 5/21
- Painting – final outside coat to be completed once all work is finished
- Waterproofing
- Outside coral stone seat – completed expected 5/4
- Fire Pit – fire box requires design and manufacturing
- Molyneux Canvas – to be placed on stretcher/backed and installed to ceiling, boarded with cornice molding (approx 6 to 8 inches wide) & painted white - Bill Adams
- Furniture – X 2 cannonball lamps, bronze lamp – on site
 - Mirror due on site 5/3
 - Sofa – purchase
 - JE to review old rug, 4/30
- Built in Cabinets/shelves – to be completed by Bill – Hinges due NYC 4/30 (Karen will bring down)
- Landscaping – level dirt - continuing
 - Relocate grasses – continuing
- Lights – outside light boxes on back and front walls to be covered over
 - Light parrots and building – from roof line (rectangular 24 X10)
- Desk – picked up by International Freight Logistics – will be crated before delivering to Tropical Shipping – Rich B is getting costs and dates
- Mirrored siding – due on site 5/7
- Framed Photos – JE to review 4/30

4. Grotto –

- Pavilion – painting to begin 5/1 - white
- Landscaping – more dirt required on left hand side as you look down, then hydroseed
- Shutters/generator doors/storage doors – ???

5. Hangar –

- Concrete Floor - grinding ongoing
- Painting – interior paint selected
 - painting floor – completion 5/3 – delayed due to power issues
- Silver Polaris - from LSJ relocated to hangar, purchase new vehicle for LSJ

6. Steel Shed – ABC Concepts proposal forwarded to JE 4/24 – redesign in process

7. Triangle – needs to be reconfigured, with more dirt on top and less around base

- more concrete required around edge
- additional road

8. Entry Tree Lights – lights on site

9. Solutions for Generators – Sound proofing solution forwarded to JE, require direction

10. Top of hill – **CLEAN UP** – remove rocks - ongoing, and hydroseed
11. Tiki - Shields – **ETA mid May**
12. Sunken Garden Berm – crusher runs - place inside berm area
- 4 large planter boxes with small planter inside require construction – size to be determined by JE
13. Engineering – Clean Up – area needs to be leveled and metal shed to be laid out
- Landscaping – planting Sea grape
14. New vehicles – two more Polaris bikes (800's) – Larry/Brice
15. Dock –
- Entry – redo entry – Brice to source dock wood locally
- Decking - discuss pressure treated timber/carpenting
- Floating Dock – design required
- Jet ski Docking - review
- Table – final size/design to be determined – coral stone top – Bill
- Old floating dock – moved to engineering, requires redesigning
16. Mooring Permit – estimate to place anchors forwarded to JE 4/10 - awaiting direction
17. Telephone system – remove/add speed dial – awaiting programming disc – due 5/1
18. Gates - Thatch needs to be applied to lower gates – both to be painted
19. Guest House at Beach 3 – sited, needs to be roughed out – start 4/21
20. Kite House – review of wooden outside furniture - Sarah
21. Chillax Room – requires furniture piece for electrical/media equipment – Sarah
22. Chilax Bathroom - requires blue rugs for bathroom & vanity area - Sarah
23. Mechanical Building
- Replacement Transformer – approved to purchase, forwarded to Rich K, who has requested an E Mail from JE with approval
24. Boats
- Midnight Express – 4/2 approved to purchase Yamaha 300 motors, to be installed by Off Shore Marine
- ship existing motors to FL, LV to sell – shipping 5/1
- PRD – sell
- Lady G – sell
- Big N - sell
- Calypso – refurbish
25. Sundial –
26. Hydro seeding – as much as possible especially when it rains
27. Gym Road - road material & holes in stone wall need to be added for water drainage – work continues
28. Outside Master Bedroom – banana Plantation area requires tidying up – 4/30
- bedroom door to outside to be adjusted and lock added
29. Entry basket – bougainvillea to be purchased for Basket and dirt added in the front
30. Nautilus (Main courtyard) area - requires cement band to continue
31. Relocate Tom's Trailer – area to be used for employee bathrooms
32. Move beach trees
33. Compass – hydroseed – 4/30
34. Sombrero ramp
35. Landscaping – bananas and bougainvillea
36. Timers, air water lights

*6ft grader - Jules