

VIRGIN ISLAND GUNITE POOLS

St. Thomas • U.S. Virgin Islands

Phone: [REDACTED]

June 29, 2011

Change Order #7

Proposal submitted to: Name: LSJ, LLC Street: 6100 Red Hook Quarter Ste. B3 City: St. Thomas State: U.S.V.I. Zip: 00802 Phone: [REDACTED]	Work to be performed at: Little St. James Main Compound Pool #1011 Email: [REDACTED]
---	---

We hereby propose to furnish the following materials and perform the labor necessary for the completion of the following:

- Re-plaster pool using Midnight Blue Diamond Brite

NOTE: THIS CHANGE ORDER IS AT COST FOR MATERIAL AND LABOR

All material is guaranteed to be as specified, and the above work to be performed in accordance with the drawings and specifications submitted for above work and completed in a substantial workmanlike manner for the sum of:

\$ 29,371.00 – Twenty nine thousand three hundred seventy one dollars

With payments to be made as follows:

Due upon completion of plaster

Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents, or delays beyond our control. Homeowner to carry fire, tornado, and all other necessary insurance upon above work.

Respectfully Submitted: _____

Per: Bart Wolterman

Note: This proposal may be withdrawn by us if not accepted within 30 days.

ACCEPTANCE OF PROPOSAL

The above prices, specifications, and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date _____

Signature _____