


Mechanical Building #1002				
Budget Adjustment				
03 January 2011				
Code	Description	Budget	Adjustment	Revised
02-000	Testing	\$34,771.00	\$8,000.00	\$42,771.00
02-200	Earthwork	\$78,678.00	(\$8,000.00)	\$70,678.00
07-110	Membrane Waterproofing	\$9,080.00	\$1,500.00	\$10,580.00
07-270	Fire Stopping	\$6,000.00	(\$1,500.00)	\$4,500.00
		\$128,529.00	\$0.00	\$128,529.00
	Increase in Budget	\$0.00		
	Approved:			
				
	1/3/11			