

From: Jeffrey Epstein <jeevacation@gmail.com>

To: Cecile de Jongh [REDACTED] Daphne Wallace <[REDACTED]>
ann rodriquez <annrodriquez@yahoo.com>

Subject: Fwd: Tiling progress 12/7 and notes

Date: Sun, 08 Dec 2013 01:09:21 +0000

Attachments: image.jpeg; image(1).jpeg; image(2).jpeg; image(3).jpeg; image(4).jpeg; image(5).jpeg;
image(6).jpeg; image(7).jpeg; image(8).jpeg; image(9).jpeg; image(10).jpeg

best if we delay inspecion one more week, as it might be too many trees trucks etc.

----- Forwarded message -----

From: Ann Rodriquez <[REDACTED]>

Date: Sat, Dec 7, 2013 at 5:13 PM

Subject: Tiling progress 12/7 and notes

To: Jeffrey Epstein <jeevacation@gmail.com>

as you requested...

Dasher guys could not do as much as they had planned for due to bad weather. They will be back tomorrow 12/8 from 7am-4pm and possibly Monday 12/9 depending on the weather.

DPNR Inspection has been re-scheduled by Mr. Oriol for Wednesday, December 11th.

Ann R.

--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved