

From: Jeffrey Epstein <jeevacation@gmail.com>

To: Larry Visoski <[REDACTED]>

Subject: Re: G-IV

Date: Mon, 23 Dec 2013 14:03:18 +0000

Inline-Images: IMG_3119.jpg; IMG_2504.jpg; IMG_0815.jpg; IMG_8182.jpg; IMG_5673.jpg;
IMG_5057.jpg; IMG_7443.jpg

lets not rush, .

On Mon, Dec 23, 2013 at 8:18 AM, Larry Visoski <[REDACTED]> wrote:

Photos of wing painting,

Jeffrey

Update from paint shop this morning,

GIV should be done Dec 24th late afternoon, they had delays.

The earlier messages projected the plane for dec27 th

Sent from my iPhone

Begin forwarded message:

From: Cory Moses <[REDACTED]>

Date: December 23, 2013 at 8:21:05 AM AST

To: "[REDACTED]" <[REDACTED]>

Cc: Tyson Grenzebach <[REDACTED]>, Blake Bowen
<[REDACTED]>

Subject: G-IV

Good morning Larry,

As of now wings are sanded, A/C is being masked and we are preparing to start painting wings. Worse case senario is we will be pulling trigger at 10AM hopefully sooner. The base takes 2 hours to dry before I can clear, the dry time per tech data sheet is 16 hours for clear.What time were you wanting to pick up your A/C on 24th of December? If you could work it into your schedule to pick it up later in afternoon that would be great. We are doing everything we can to try to get you your A/C asap. I wanna thank you for your patience and support through this situation. Please advise with your plans.

Regards,

Cory Moses
Associated Painters Inc
Paint Operations Supervisor

Sent from my iPhone

Begin forwarded message:

From: Cory Moses <[REDACTED]>
Date: December 22, 2013 at 8:26:55 PM AST
To: "<[REDACTED]>" <[REDACTED]>
Cc: Tyson Grenzebach <[REDACTED]>, Blake Bowen
<[REDACTED]>
Subject: G-IV

Good evening Larry ,

We are a little behind schedule, we are taking every precaution possible to ensure there is no more issues with wings or any further paint failures. Per tech data sheets the high build primer requires at least 12 hour dry time before sanding. I made the decision to let the primer sit for 24 hours before sanding to ensure it was dry and guarantee proper adhesion. As you can see from the pics I sent the left wing is completely sanded and the right wing is about half sanded. To be 100% honest and not beat around the bush with you, with this week being Christmas I don't see your A/C being complete until Friday. We will finish sanding tomorrow and take mil readings and average paint thickness to be sure to stay within our limitations. We will then unmask A/C entirely and wash re mask and paint wings tomorrow or 1st thing Christmas Eve morning I am personally going to paint it. I apologize if this puts a damper on your plans more than this entire situation already has. Possibly could be sooner than Friday. Please advise with your plans

Regards,

Cory Moses
Associated Painters Inc
Paint Operations Supervisor
[REDACTED]

Sent from my iPhone















--

The information contained in this communication is confidential, may be attorney-client privileged, may constitute inside information, and is intended only for the use of the addressee. It is the property of Jeffrey Epstein

Unauthorized use, disclosure or copying of this communication or any part thereof is strictly prohibited and may be unlawful. If you have received this communication in error, please notify us immediately by return e-mail or by e-mail to jeevacation@gmail.com, and destroy this communication and all copies thereof, including all attachments. copyright -all rights reserved