

**From:** Daphne Wallace <[REDACTED]>  
**To:** Jeffrey Epstein <jeevacation@gmail.com>  
**Cc:** [REDACTED], Brice Gordon <[REDACTED]>, Rich Kahn <[REDACTED]>, Sarah K <[REDACTED]>  
**Subject:** Photographs - October 24, 2011  
**Date:** Mon, 24 Oct 2011 21:16:54 +0000

**Attachments:** 2-Grading\_main\_engineering\_road.JPG; 3-Main\_pool\_shelter.JPG; 5-Cabana\_4\_interior.JPG; 5-Cabana\_4\_interior\_(2).JPG; 5-Cabana\_4\_interior\_(3).JPG; 5-Cabana\_4\_interior\_(4).JPG; 5-Cabana\_4\_interior\_(5).JPG; 5-Cabana\_4\_interior\_(6).JPG; 5-Cabana\_4\_interior\_(7).JPG; 5-Cabana\_4\_interior\_(8).JPG; 8-Flagpole\_bath.JPG; 8-Flagpole\_bath\_(2).JPG; 9-Main\_pool\_bath.JPG; 9-Main\_pool\_bath\_(2).JPG; 9-Main\_pool\_bath\_(3).JPG; 13-Main\_planter.JPG; 13-Main\_planter\_(2).JPG; 13-Main\_planter\_(3).JPG; 13-Main\_planter\_(4).JPG; 15-Dock\_house.JPG; 15-Dock\_house\_(2).JPG; 15-Dock\_house\_(3).JPG; 15-Dock\_house\_(4).JPG; 15-Dock\_house\_(5).JPG; 15-Dock\_house\_(6).JPG; 15-Dock\_house\_(7).JPG; 15-Dock\_house\_(8).JPG; 15-Dock\_house\_(9).JPG; 29-Flagpole\_grading.JPG; 29-Flagpole\_grading\_(2).JPG; 29-Flagpole\_grading\_(3).JPG; 30-Flagpole\_wall\_bank.JPG; 30-Flagpole\_wall\_bank\_(2).JPG; 30-New\_Flagpole\_wall.JPG; 30-New\_Flagpole\_wall\_(2).JPG; 30-New\_Flagpole\_wall\_(3).JPG; 30-New\_Flagpole\_wall\_(4).JPG; 30-New\_Flagpole\_wall\_(5).JPG; 44-St\_John\_terrace.JPG; 44-St\_John\_terrace\_(2).JPG; 44-St\_John\_terrace\_(3).JPG; 44-St\_John\_terrace\_(4).JPG; 46-Motor\_court.JPG; Pool\_deck\_demo.JPG; Pool\_deck\_demo\_(2).JPG; Pool\_deck\_demo\_(3).JPG; Sea\_grapes\_in\_basket.JPG; Topsoil\_for\_Main\_compound.JPG

---

Greetings Mr. Epstein,

October 24 photographs, including other items, for your review and comments. The items highlighted were not photographed today:

1. Courtyard
2. Grading main engineering road
3. Finish Main pool shelter
4. Tennis court and other main lights
5. Cabana 4
6. Gym cabinet
7. Cabana 4 furnishing
8. Flagpole bath and cabana
9. Main pool bath
10. Palm trees – 10/29
11. Sod – 11/1
12. Tiling
13. Main planter
14. Brice cottage
15. Dock house
16. Electrify info center
17. Five Palms
18. Grotto
19. Blue beach landscaping

20. Heli wall
21. Curb for all roads
22. Night lights to motor court
23. Steps to library
24. Library path
25. Benches
26. Driveway entry
27. Pool ladders
28. Flagpole lights are too hot
29. Flagpole grading
30. New Flagpole wall
31. Stereo – punch down pending
32. Computer – iMAC - Sarah ordered online, being sent to NY, will bring to LSJ on next visit
35. Midnight Express – Rich and Larry coordinating shipping – trailer needs some repair – should ship in 2-3 weeks
36. Library landscaping
38. Color in basket
39. Waterfall
40. Banquette
41. Big wind doors
42. High Flagpole road
44. St. John terrace
45. Hangar –floor sanding in progress
46. Motor court
47. Archer platform
48. Bed
49. Plants bought from Italian woman
51. Steel shed for the new workshop area
52. Helicopter like lights for top of the columns
53. Night lighting – bench, stairs, path to library
54. Triangle
55. Dock house tree lights
56. Kitchen statue - light brought out
57. Solar fridge, light, fan for pebble beach
58. Humidifiers
59. Bottle palms and red thorns replace
60. Tree layout
61. Mosaic light
62. Yellow flowering Alamandra up Old Mill wall
63. Beach 3 – containers into back of hill
64. Gary's hot tub

Other items:

Pool deck demolition

Sea grapes in basket

Topsoil for Main compound

Respectfully submitted,

Daphne