

LSJ Cistern pumps
List of each worker and job description for today
Welder (more info & Locations needed)
5 palm windows? (Possibly Sylvester)
New exhaust (GSJ or LSJ)
Remove Gen. light from the beach
Mold guy scheduled
Maurice brother put in a bid (project ?)
Boshulte permit application
Nautica to Offshore
11. Installing landscape lights
12. GSJ R/O & Parts needed
13. Attachment Trencher for Tractor
14. JE Denali A/C to be fixed (Carlos)
15. Tiki Hut Coral stone tile (Maurice)
16. Cabana 3 shower
17. Library wax (TJ)
18. Electric lights for Cabana's to be installed
19. Rope lights Cabana 1 (Test)
20. Black out Curtains for Theater (Anna)
21. Steam clean existing curtains until Black out Curtains arrive
22. Kitchen Banquet (time frame to do)
23. Tapestry wrapped neatly for the plane
24. Furniture in Cost-U-Less: can anything be used in Cottage or Sam's place
25. Dock boxes
26. Shade Structure chandelier
27. Shell Mirrors to GSJ
28. Quadski return
29. New Dump Truck
30. Dim Switches for Cabana's
31. Franks electric
32. GSJ R/O installation
33. Steel building
34. Tunnel Skin
35. Air out Gym
36. Mold removal
37. Air Handlers library & Cabanas
38. Exhaust for Generators
39. GSJ Helipad
40. Motion detector sticks in each Cabana
41. Brian to build dock box for LSJ same as boat interior
42. GSJ New Dock 4 posts in ground
43. MC Kitchen Doors
44. Cabana Shutter handles
45. Housekeeping 2 Washers & 2 Dryers
46. GSJ Berm to block view from LSJ
47. Rocks for Danny & Renol from GSJ
48. Export Blds. GSJ Cottage
49. LSJ Generator Bld. Hurricane shutters
50. LSJ Dock polyurethane board walk

51. New Flatbed
52. New Roller
53. Electric carts
54. New Mules
55. LSJ Irrigation to New Palms
56. New Palm lighting
57. Service Gates
58. Jeffers "Road Project"
59. Xmas Cove Structure: complete by Friday
60. Kick Plates MC dishwashers, FPP, LSJ Tiki Kitchen
61. Tiki thatch install. Thatch EDA 5/18
62. Master Shower drains and new tile
63. Parking area for tiki?
64. Household Cleaning and Personal Supply Inventory (Karyna Request)
65. Library Wall Sconces
66. Electrical for FPP refrigerator
67. Arrange crew safety training
68. GSJ Dock Jet Ski Accessible
69. 2nd GSJ Intake
70. Move heavy equipment of GSJ
71. Fuel truck into flat bed
72. Sell generators
73. 5 Palms Concrete
74. 5 Palms Electrical
75. Water Fall Slab
76. Grotto
77. FPP Shade Structure
78. Banquette
79. The Barn
80. Replace engineering building (second steel structure, Mike has
81. GSJ Cottage Furniture (when near completion)
82. Better furniture LSJ Staff Cottage (to be chosen by next manager)
83. Gym Doors. Arrived.
84. Tiki Kitchen Countertops, EDA 7/11, or up to 4 weeks sooner
85. Tiki Freezer, EDA to Tropical FL 5/15, and Cabinet, EDA 6/24
86. Awning?
87. Lights - fountain
88. New planter lighting for trees at MC
89. Barge Fenders (after AYH provides better cleats)
90. Paint Xmas Cove Structure White
91. Sam's Ceiling Repairs
92. Order white pulls for cabana 3 cabinets
93. Pebble Beach (including 2nd floor)
94. Dock Permits
95. Buschulte Permitting
96. Fire Safety Inspection - Hangar
97. Hangar Doors
98. Pebble Beach second level
99. Solar lights from China
100. Steam clean movie room carpet

101. LSJ Tiki Hut: Paint (cement work messed up wooden terrace)
102. Cottage Plumbing backed up
103. Sam's place bedroom leak
104. Sam's place guest bath water damage.
105. Cost-u-Less: IT cabinet or shelf needed for equipment (notes on picture was for Jermaine & Liston yesterday)