
To: Jeffrey EpsteinUeevacationagmail.comj 
From: Daphne Wallace 
Sent Mon 8/5/2013 10:25:44 PM 
Subject Re: 

Greetings Sir, 
I will pursue Florida. Jimmy is already doing so, he has called two of his contacts in the Miami 
area for recommendations. 

Jimmy says once the permit is obtained, 4 days to form the road, 2-3 days to pour - a total of 6-7 
days. If he has to get the concrete trucks one at a time, it may take a little longer, but 10 days is 
the extreme worst case scenerio. 

Respectfully, 

Daphne 

On Mon, Aug 5, 2013 at 5:15 PM, Jeffrey Epstein <jeevacationegmail.com> wrote: 

there are many steel co fro hangarss, check,florida... how long will road take after reciving 
approval? 

On Mon, Aug 5, 2013 at 11:27 AM, Daphne Wallace -c =. wrote: 

Greetings Mr. Epstein, 
Jimmy is still planning to begin working on LSJ week of 8/19. He is so far on schedule to 
conclude his other projects on St. Thomas, so barring weather, he will be starting with the tile 
work week of 8/19. 

I. Tile work - the tiles are scheduled to arrive at the port in DR on 8/15. EDA to sail from 
Santo Domingo is 8/22, EDA on STT 8/24, will can clear and pick up on 8/26. This schedule 
is perfect for Jimmy, who anticipates that the slab pour for the tile will take 6-7 days, and 
after that the tiler comes in and he will take approximately 2 weeks. The thinset will be on 
STT on 8/10, Jimmy gave me the parts order for the pool drain this morning, I sent the quote 
to Jimmy to confirm it has everything, and will order once he confirms today. The grout will 
be purchased locally, I will call Floor Factory to reserve the quantity once Jimmy gives it to 
me this week. Jimmy says this project, barring weather, is still estimated at 3 weeks. 

2. Gym road - spoke with the surveyor this morning. They should have the drawings this week. 
Jimmy has offered to push through the application with his contacts at DPNR, we just have 
to get the application in order. I am reaching out to John at Jaredian Design for guidance. 
Jimmy says he can still begin the prep work for the road pour once he is on site, in 
anticipation of the permit coming through. Still scheduled to do the road work along with 
the tile work, barring weather, and any permitting delays. 
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3. Five Palms Dome - Samson broke the quote out - Materials $7,845 (nuts, bolts, framing 
aluminum, plate and shipping costs associated with constructing and installing the dome) and 
Labor $8,640 (3 men @ $90/per hr @ 8 hrs/day @ 4 days). Jimmy will call Samson to 
discuss. There is no start date for this project. 

4. Main Entrance - Jimmy and the masons plan to come to LSJ on Wednesday morning for a 
site visit so they can discuss options of stone for your review. There is no start date for this 
project. 

5. Waterfall - Jimmy needs advisement on what you would like for the waterfall. There is no 
start date for this project. 

6. Tennis court - There is no start date for this project. 

7. Ncw garage for Mechanical area - Jimmy needs advisement on location and dimensions so 
we can seek a quote. There is no start date for this project. 

8. Ncw hangar - Jimmy and I have had no success with Capitol Steel Structures, so Jimmy is 
calling his contact in Texas, and I will follow up to get them the specs for the building. There 
is no start date for this project. 

Respectfully, 

Daphne 

On Sun, Aug 4, 2013 at 8:27 AM, Jeffrey Epstein <jeevacationra'email.com> wrote: 

equipment? real schedule for jimmys work, start date tinish.etc 

******************************** *************************** 

The information contained in this communication is 
confidential, may be attorney-client privileged, may 
constitute inside information, and is intended only for 
the use of the addressee. It is the property of 
Jeffrey Epstein 
Unauthorized use, disclosure or copying of this 
communication or any part thereof is strictly prohibited 

EFTA_R1_00434598 
EFTA01960367



and may be unlawful. If you have received this 
communication in error, please notify us immediately by 
return e-mail or by c-mail to jeevacation@gmail.com, and 
destroy this communication and all copies thereof, 
including all attachments. copyright -all rights reserved 

The information contained in this communication is 
confidential, may be attorney-client privileged, may 
constitute inside information, and is intended only for 
the use of the addressee. It is the property of 
Jeffrey Epstein 
Unauthorized use, disclosure or copying of this 
communication or any part thereof is strictly prohibited 
and may be unlawful. If you have received this 
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return e-mail or by e-mail to jeevacation@gmail.com, and 
destroy this communication and all copies thereof, 
including all attachments. copyright -all rights reserved 
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