
To: 
Cc: 

" " " • Jeffrey Epsteinueevacation@gmail.com] 

rum: ary em y 
Sent: Fri 11/25/2011 2:56:17 PM 
Subject: FW: LSJ 
LSJ Change Order tile (#11) doc 
ATT10481488 htm 

The attachment change order outlines the proposal for tiling of the main pool, 

Brice has had contact with Ban on the replaster of the flagpole.Bart is prepared to replaster at his expence as 
soon as a schedule can be agreed upon and then recieve his final payment after its done. 

Brice should bring you up on his comunications with Bart. 
I think there are still questions on the unglased tile for the main pool and schedule issues. 

From: Gary Kerney 
Sent: Wed 11/2/2011 3:50 PM 
To: Jeffrey Epstein; Brice Gorden; Darren Indyke 
Subject: Fwd: LSJ 

If you go forward we should execute our contract and attach the proposal to it. 
Brice , I would review with ban on the exact specifications of the materials and sources and 
timing for delivery and installation 

Sent from my iPhone 

Begin forwarded message: 

From: Wendy Lockman < 
Date: November 2, 2011 2:03:26 PM EDT 
To: ' 
Subj 
Reply-To: Wendy Lockman 

Gary, 

Attached you will find the material list and change order number I I. We have a balance 
on the flag pool of $34,742.19. Hard cost for us to replaster the pool is 
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EFTA01997327



approximately $14,000.00 - $15,000.00. All the labor to redo the plaster is given. 
All of the guys were paid their daily wage so they will re-trowel for nothing. We 

have to pay for the new Diamond Brite only. We will also have to chip out the 
existing Diamond Brite. There is no profit or overhead with this cost as it is a hard 
cost. This is what it will cost me to come in and replaster the pool. I would like 
to see at least $ 20,000.00 of my balance wired over to me please. Let me know if 
you have any further questions. 

Thank you, 

Bart Woltaman 
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