
To: jeevacation maiLcom 'eevacation mail.com ; Jeffre E stein 'eevacation mail.com) 
Cc: Marc Dobe 

From: "Leslie Trevethan" on behalf of "Gary Kerney" 

Sent Mon 11/14/2011 3:01:21 PM 
Subject FW:LSJ 
LSJ Change Order tile (#11).doc 
ATT10481488.htm 

RE: your 11/13 email 

After this proposal has been in contact with bait as to the materials we need to supply and 
scheduling 

I believe there was some concern wether to use the unglased tile 

I saw your email 11/6 to pospone til after Dec. 

From: Gary Kerney 
Sent: Wednesday, November 2 2011 3:50 PM 
To: Jeffrey Epstein; Darren Indyke 
Subject: Fwd: LS) 

If you go forward we should execute our contract and attach the proposal to it. 

Brice , I would review with ban on the exact specifications of the materials and sources and 
timing for delivery and installation 

Sent from my iPhone 

Begin forwarded message: 

From: Wendy Lockman 
Date: November 2, 2011 2:03:26 PM EDT 
To: 
Subject: LSJ 
Reply-To: Wendy Lockman 

EFTA_R1_00550232 

EFTA02036919



Gary, 

Attached you will find the material list and change order number II. We have a 
balance on the flag pool of $34,742.19. Hard cost for us to replaster the pool is 
approximately $14,000.00 - $15,000.00. All the labor to redo the plaster is given. 
All of the guys were paid their daily wage so they will re-trowel for nothing. We 

have to pay for the new Diamond Brite only. We will also have to chip out the 
existing Diamond Brite. There is no profit or overhead with this cost as it is a hard 
cost. This is what it will cost me to come in and replaster the pool. I would like 
to see at least $ 20,000.00 of my balance wired over to me please. Let me know if 
you have any further questions. 

Thank you, 

Ban Wolterman 
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