
MEMO 

6/15/01 

TO: Ms. Maxwell 

FROM: 

Regarding: Frank Steele status report 6/13/01 and meeting minutes 6/14/01 

I briefly spoke to Frank this morning however he is on vacation and did not have 
access to his files. He will return Monday and I will receive further details. 

1) LSJ BOAT DOCK Frank stated he was authorized to continue with the 
planning and administration only. He was instructed to research permitting 
for an additional 20' in length and adding an "L" 25 to 30' long. 

I requested an itemized list of the items he has purchased on our behalf to begin 
construction on the dock. He will complete this list next week. 

2) 2) PB WINDOW REPAIR/REPLACEMENT Frank stated he 
recommended that we repair the rotted window frames as opposed to 
replacing them. 

3) GARBAGE ENCLOSURE I asked Frank to confirm that the trash haulers 
would collect the trash from the new enclosure prior to commencing with 
construction. He will research and advise. 

4) DRAINAGE The City of PB required provisions for surface drainage of the 
staff house area. We are required to install a drain line from the structure to 
the road which will require the disruption of sections of the driveway. 
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