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Date: Thu, 05 Nov 2015 20:32:04 +0000 

Good day All 

Choice did the primary setup with the router and spent three hours on LSI. There are configurations (IP and Circuit ID 
Protocols) that VINGN and Choice are working out in order for Choice to be able to go into the VINGN network and this 
should not take more than 6 -12 hours. In addition, there are special patched cables which are designed to receive and 
send information on one strand of fiber verses the standard two strands; one is to send and the other is to receive 
information. The cables are used by Choice to connect to VINGN. We do not currently have the cables and Choice will 
source and install them at no additional cost to us. 
The new date for VINGN to come on line is November 11, 2015 or sooner. 

I reviewed Terrence's current setup with Choice's IT person, Hector. There will be some modifications needed to his setup 
in order for Choice to have total control of the fiber link and both the (Si and Bovoni Tower Dragonwaves. The new 
completion date for the backup link (Dragonwaves) to be synced with the system is November 20, 2015. 

Hector's plan is to get LSI on the VINGN network first, as quickly as possible, and then work to sync the Dragonwaves as a 
backup link into the system. 

Regards 
Jruan 
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