
From: David Mitchell < => 

To: Jeffrey Epstein <jeevacation@gmail.com> 

Subject: <no subject> 

Date: Sun, 05 Nov 2017 15:16:18 +0000 

DEAR STEVE: 

THE MOST IMPORTANT TWO FACTS ARE: 
I. WE NEED TO CLOSE OUT CONSTRUCTION AND GET A TCO SO THAT BOTH OF US ARE OFF ANY 
CONSTUCTION GUARANTEE FOR COMPLETION 
2. WE MAKE THE FUNDS AVAILABLE FOR THE RESTAURANT WORK THROUGH, AS THERE IS NO 
OTHER SOURCE OF FUNDING AND EVERY DOLLAR IS ACCOUNTED FOR IN DETAIL 

PLEASE SEE MY RESPONSE IN CAPS 

On 11/4/17, 11:57 AM, "Stephen Hanson" < Ila> wrote: 

David 
Now that you have received funding for 3.5m — NET FUNDING WAS $3,275,000 APX, WILL BRING 
CLOSING STATEMENT ON MONDAY 
We need to organize how we can complete the hotel and restaurant open items 
I can come over to your office on Sunday to review the below I NEED TO CATCH UP TODAY AND PREPARE 
FOR THE BANK REVIEW ON MONDAY SO EVERYONE ELSE CAN GET PAID 

I have cc Randy and howie so we can all address this first point 

1/First - we had always agreed once the project started to be delayed along with AP not being funded a new 
$800k budget was needed for the restaurant-this budget was based from the day of funding - and with a 
September opening — which so far neither obviously has happened 
we both had agreed to personally fund the restaurant with $200k each -this was back before summer when we 
thought we would open in late August 
Then in September when you where relaying on Arcade to fund a bridge loan - and we needed funds to complete 
time and weather sensitive construction items - ie the new roof, sidewalk and other items -which I funded - we 
both agreed to fund construction with $200k and where to be repaid when Arcade funded -
-Arcade walked away from the loan and we where never reimbursed 
-Then when Crescendo stepped in to advance you the 3.5mm loan -you advised them that $750k was going to 
the restaurant - this is not correct- why you positioned the proceeds this way is not accurate 
We both need to be reimbursed from the Crescendo hotel loan -my loan is higher then $200k at this point - but 
reimburse each of us so we can then personally fund the restaurant- as we agreed upon 
So the hotels additional funding of the restaurant is $350 k not $750 

THE TOTAL AVAIALBLE FOR THE RESTAURANT IS $700,000, HOWEVER THIS IS CALCULATED 
EITHER AS REIMBURSEMENT TO YOU AND I AND THEN RE LOAN OR TOTAL NEW LOAN TO 
RESTAURANT 
TO DATE THE RESTAURANT HAS RECIVED AROUND $650,000 

ESCROW ACCOUNT HAS $722,000 WHICH IS THE $700,000 STATED ABOVE AND $22,000 FOR 
ALAN'S REIMBURSMENT FOR PAYROLL LAST WEEK 

2/ Still to be addressed - which you have not responded to - is an outline as to the possible shortfall in the 
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restaurant we could endure from January to April - complete budget sent to you weeks ago SEE ABOVE 
PLEASE 
3/ I'm told you only are funding the restaurant $700 k because you subtracted last weeks PR? This is not correct 
in addition there are AP items that are not the restaurant responsibility -ie tasting for bankers and loan people 
LUNCH FOR 3 PEOPLE COULD NOT OF BEEN THAT MUCH AND IF NEED BE I WILL PERSONALLY 
PAY FOR THE FOOD COST - the charity event on Monday to promote the hotel I WAS NOT AWARE OF ANY 
EVENT , UNTIL AFTER THE FACT ,ALSO UNDERSTAND MONDAY'S EVENT GENERATED INCOME 
FOR THE RESTAURANT AND NOT THE HOTEL - we can address this at tomorrow's meeting SEE ABOVE 
PLEASE 

4/ AP - how these accounts are paid off- following the AP list you advised lenders would be cured - you need to 
complete before they lean the hotel- as a few have threatened NO LIENS HAVE EVER BEEN FILED EVER, 
AND THAT WAS I NEED TODAY FOR TO MAKE SURE ALL CONSTRUCTION PAYABLES FOR WORK 
DONE ARE PAID SEE ABOVE 

5/ Construction- Friday's meeting with skyland seemed to put us on track -issue now is how hard will they push 
to complete in next 2 weeks - we need gary on board -I hear he is waiting for his payment before he will resume 
-but we can complete if everyone gets aggressive and bring trades back to site 
We need plumbing and Electric punch list items - Chefs are working on their list we will need gary to complete 
hotels items -especially items needed for tco 
GARY IS FULLY AWARE OF FUNDING AND IS ON BOARD 
6/ Speakeasy as skyland pointed out at yesterday's meeting and we both understood -there is little they need to 
contractually complete in the speakeasy as most items are now change orders going forward 
Items to complete will be reviewed on Monday with Tan - skyland and gary 
- your office has still not answered where the banquette fabric is - for starters AS YOU SAW YESTERDAY, 
YOUR OFFICE WAS GIVEN THIS INFORMATION 3 TIMES AND HAS CONFIRMED YESTERDAY THAT 
TWO WEEKS AGO THEY RECIVED THE SAME 
Banquets- to be built 
-Lighting will reviewed with Tara on Monday -
-front vestibule landing 
Bar entire unit 
Need to address that AC unit in the new area at bar we developed. $ 7k NOT IN THE BUDGET I BELIEVE 
BUT WILL CHECK 
One AP item that needs to ASAP be paid is the soundproofing- we will need this also in the speakeasy bar area —
WILL CHECK IF IN BUDGET AND PAYABLES 

7/ When will you be in your office on Sunday - I'll come over as you suggested on Friday I WILL HAVE THE 
ABOVE PREPARED SO WE CAN MEET EARLY MONDAY TO GO THROUGH, I NEED TODAY ALONE 
TO DO THIS 
As we need a great outline prior to Monday's hopefully jump start to complete lobby in 10 days- speakeasy in 3 
weeks 
hopefully we can then try to get some xmas party business - looking at the hotels occupancy it falls off the cliff 
after 12/18 but maybe we can capture some business - this brings me back to the restaurants operating budget -
we need to address a possible winter shortfall above the $750 k opening budget NEED TO MAKE THE 
$700,000 WORK SOMEHOW, THEREIS NO OTHER FUNDING AVAIALBLE 

8/. Hotel funding operating funds to be released on nov 8. We need these funds to stay with hotel as they have 
vendors putting the hotel on COD and as Denise has mentioned - they are almost out of hair wash and we have 
run out of slippers weeks ago - now that the cold weather is here these are essentials I AM AWARE 
You can not use these funds for construction AP. OR RESTAURANT OPERATIONS 
I hear we are $180 k over 45 days with AP and have $300 k closing in on 30 days WILL GO OVER ON 
MONDAY 
AS YOU KNOW THIS IS NOT UNUSAL AS WE RECEIVE LOCK BOX FUNDING 30 DAYS AFTER IT IS 
RECIVED 
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Let's also review on Sunday 
9/As you agreed on- you need to pay stacy Gilbert so she can resume the accounting process 

—What time Sunday?? 

Sent from my iPad 
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