
From: "jeffrey E." <jeevacation@gmail.com> 
To: LAllenby >, Richard Kahn <1 

Subject: Re: Paving project additional approval needed 
Date: Sat, 08 Aug 2015 14:19:57 +0000 

crusher run , talk to rich, barging> ?? 

On Sat, Aug 8, 2015 at 8:16 AM, LAllenby 
Mr. Epstein 
Per our phone conversation 
No on swales /wait and see 
Crusher run ok 

Please confirm 

Leighton Allenby 
Director of Pro erties 

> wrote: 

> On Aug 8, 2015, at 9:18 AM, LAllenby > wrote: 

> Better Roads was never provided the plans submitted by woods/engineer 
> Missing on bid: 
> 32 Swales $42,486 
> 3" crusher run base/1360 tons with trucking $90,712. 
> Asphalt was $512,500 
> New Total $645,698 

> Time line addition 
> 5 additional days for swales 
> 12/15 days for crusher run 
> Both swales/crusher 17/20 days on top of original timeline 

> If swales are put in after crusher run snd asphalt add $250 per swale x 32 = $8,000. 

> Also LSJ staff has to put in silt fencing as per plan and permit 

> I received the correct plans with all this additional information a few days ago. Better Roads said they were 
not given this info by woods. Woods did not return Our call. 

> I strongly suggest doing these roads correctly. We will have a lot of washout, undermining and cracking 
pavement if we do not do the swales in the crusher run. 

> How do you want to proceed 
> Call me if you need more clarification 

> Leighton Allenby 
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> Director of proProperties 

please note 
The information contained in this communication is 
confidential, may be attorney-client privileged, may 
constitute inside information, and is intended only for 
the use of the addressee. It is the property of 
JEE 
Unauthorized use, disclosure or copying of this 
communication or any part thereof is strictly prohibited 
and may be unlawful. If you have received this 
communication in error, please notify us immediately by 
return e-mail or by e-mail to jeevacation@gmail.com, and 
destroy this communication and all copies thereof, 
including all attachments. copyright -all rights reserved 
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