
From: Jeffrey Epstein <jeevacation®gmail.com> 
To: 

Cc: Gary Kerney
Subject: Re: VI Gunite 

Date: Sun, 06 Nov 2011 11:58:28 +0000 

ok , so lets delay it until sometime in january or feb.. no urgency, if we can't be sure„ 

On Sun, Nov 6, 2011 at 11:43 AM, wrote: 
Jeffrey 
to have the pools ready by the Mid December, all material will need to be on LSJ by Thanks Giving, to do so 
would require us to order tile Monday 7th. 
Tile has already been sourced in California, the rest of the material will come from Florida 
Preparation of pools would need to start before Thanks Giving so tile and plaster work could begin 1st week of 
December, this would mean that the pools would need to be drained at the end of this week at the latest. 
This schedule doesn't allow for any screw ups shipping, etc, I have concerns that deadline will not be meet, 
Please note waterline tile still needs to be selected. 

On Wed, Nov 2, 2011 at 3:50 PM, Gary Kerney > wrote: 

If you go forward we should execute our contract and attach the proposal to it. 
Brice , I would review with bart on the exact specifications of the materials and sources and timing for 
delivery and installation 

Sent from my iPhone 

Begin forwarded message: 

From: Wendy Lockman 
Date: November 2, 2011 2:03:26 PM EDT 
To: ' 
Subject: LSJ 
Reply-To: Wendy Lockman

Gary, 

Attached you will find the material list and change order number 11. We have a balance on the flag pool of 
$34,742.19. Hard cost for us to replaster the pool is approximately $14,000.00 - $15,000.00. All the labor 
to redo the plaster is given. All of the guys were paid their daily wage so they will re-trowel for nothing. 
We have to pay for the new Diamond Brite only. We will also have to chip out the existing Diamond 
Brite. There is no profit or overhead with this cost as it is a hard cost. This is what it will cost me to come 
in and replaster the pool. I would like to see at least $ 20,000.00 of my balance wired over to me please. 
Let me know if you have any further questions. 

Thank you, 

EFTA00922989



Bart Wolterman 

Little Saint James 
IJSVI 
Phone: 340 513 9855 
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