

Main Compound Remodel #1009					
Budget Adjustment					
19 July 2010					
Code	Description	Budget	Adjustment	Revised	Actual
06-400	Arch. Woodworking	\$0.00	\$12,000.00 ✓	\$12,000.00	
09-200	Plaster	\$10,000.00	\$8,000.00 ✓	\$18,000.00	
10-800	Bath Accessories	\$0.00	\$3,000.00 ✓	\$3,000.00	
12-310	Granite Countertops	\$0.00	\$6,000.00 ✓	\$6,000.00	
15-400	Plumbing	\$0.00	\$1,000.00 ✓	\$1,000.00	
		\$10,000.00	\$30,000.00	\$40,000.00	\$0.00
	Increase in Budget	\$30,000.00			
	Approved:				



Sluis