

From: Daphne Wallace <[REDACTED]>
To: Jeffrey Epstein <jeevacation@gmail.com>
Cc: Gary Kerney <[REDACTED]>, [REDACTED] <[REDACTED]>, Emad Hanna <[REDACTED]>, [REDACTED] <[REDACTED]>

Subject: JE Specific Directives of June 1 and June 3 - June 3, 2011

Date: Fri, 03 Jun 2011 19:13:00 +0000

Attachments: Pebble_beach_road.JPG; Pebble_beach_road_(2).JPG; Pebble_beach_road_(3).JPG; Pebble_beach_road_(4).JPG; Pebble_beach_road_(5).JPG; Pebble_beach_drive.JPG; Plant_on_side_of_house.JPG; Hydroseed_road_to_kite_house.JPG; Hydroseed_road_to_kite_house_(2).JPG; Hydroseed_road_to_kite_house_(3).JPG; Chill_lax_room.JPG; Chill_lax_room_(2).JPG

Greetings Mr. Epstein,

Photographs and responses regarding your comments, questions and directives as of June 1 and this morning:
On outstanding items left to be done:

JE: I want to see the entire road down to the beach (5 photos)

Gary: Jules got halfway down and encountered lots of rock. Will work this weekend (June 4-5) and get to the bottom; will show you more photos on Monday.

JE: Why is there no gravel drive at the pebble beach house? Why is it not cleaned? (1 photo)

Gary: Jules will do when he gets to the bottom.

JE: What are Igala's people doing? (4 photos)

JE: I want to see photos of the master bedroom entrance (6 photos)

Gary: The wall will be filled by the master by Monday, then Igala can plant the materials being delivered this weekend around the master. Once the wall is filled we will put the footing in for the connecting wall and build the wall, then Igala can finish the planting over to the new wall, and move the palm.

JE: photos of the relax room (2 photos) - painting in progress

Respectfully submitted,

Daphne